UNCLASSIFIED

Exhibit P-40, Budget Line Item Justification: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 5: Major

Equipment, DISA

P-1 Line Item Number / Title:
18 | Defense Information System Network

ID Code (A=Service Ready, B=Not Service Ready) :

Program Elements for Code B Items: 0303126K

Other Related Program Elements:

Prior FY 2015 | FY 2015 | Fy 2015 To

Resource Summary Years FY 2013 | FY 2014 Base oco’ Total FY 2016 | FY 2017 | FY 2018 | FY 2019 |Complete| Total
Procurement Quantity (Units in Each) - - - - - - - - - - - -
Gross/Weapon System Cost ($ in Millions) 190.188 116.284 77.104 80.144 - 80.144 87.840 107.180 122.150 123.645| Continuing Continuing
Less PY Advance Procurement ($ in Millions) - - - - - - - - - - - -
Net Procurement (P1) ($ in Millions) 190.188 116.284 77.104 80.144 - 80.144 87.840 107.180 122.150 123.645| Continuing Continuing
Plus CY Advance Procurement ($ in Millions) - - - - - - - - - - - -
Total Obligation Authority ($ in Millions) 190.188 116.284 77.104 80.144 - 80.144 87.840 107.180 122.150 123.645| Continuing | Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) - - - - - - - - - - - -
Flyaway Unit Cost ($ in Millions) - - - - - - - - - - - -
Gross/Weapon System Unit Cost ($ in Millions) - - - - - - - - - - - -

#* The FY 2015 OCO Request will be submitted at a later date.

Description:
Defense Information Systems Network (DISN) is the Department of Defense’s (DoD’s) consolidated worldwide telecommunications infrastructure that provides end-to-end information transport for DoD operations
to the warfighters and the Combatant Commanders with a robust Command, Control, Communications, Computers and Intelligence information long-haul transport infrastructure. The DISN, seamlessly spanning
full spectrum from terrestrial to space and strategic to tactical domains, provides the interoperable telecommunications connectivity and value-added services required to plan, implement, and support all
operational missions, anytime, and anywhere pushing DISN services to the edge of the communications network. The DISN delivers an integrated platform consisting of DoD’s core communications, computing,
and information services as well as integrating terrestrial, wireless, and satellite communications into a network cloud that is survivable and dynamically scalable. Procurement funding primarily supports the
Technology Refreshment (TR); Joint Worldwide Intelligence Communications System (JWICS); National Emergency Action Decision Network (NEADN)/Presidential and National Voice Conferencing (PNVC); the
Enhanced Pentagon Capability (EPC)/Survivable Emergency Conferencing Network (SECN); DoD Mobility; and a significant satellite communications extension of the DISN. The procurement funding enables
the DISN to remain technologically up-to date and capable by achieving the best possible balance between network performance and network cost through a process known as network optimization.

Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
ID Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost

Title* Exhibits CcD ($ M) (Each) ($ M) ($ M) (Each) ($M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M)
Item - / JWICS P-5, P-5a - - 17.876 - - 11.190 - 9.377 - - 7.855 - - - - - 7.855
Item - / Technical Refresh P-5, P-5a - - 162.375 - - 99.066 - 55.588 - - 56.970 - - - - - 56.970
Item - / EPC/SECN P-5, P-5a - - 3.418 - - 2.191 - 1.839 - - 1.624 - - - - - 1.624
Iltem - / PNVC P-5, P-5a - - - - - 3.837 - 5.300 - - 7.695 - - - - - 7.695
Item - / DoD Mobility P-5, P-5a - - 5.999 - - - - 5.000 - - 4.000 - - - - - 4.000
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UNCLASSIFIED

Exhibit P-40, Budget Line Item Justification: PB 2015 Defense Information Systems Agency Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: P-1 Line Item Number / Title:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 5: Major 18 | Defense Information System Network
Equipment, DISA
ID Code (A=Service Ready, B=Not Service Ready) : | Program Elements for Code B Items: 0303126K |0ther Related Program Elements:
Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
ID Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost
Title* Exhibits cD ($ M) (Each) ($ M) ($M) (Each) (M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M)
Item - / Overseas P-5
Contingency Operations
(0CO) - - 0.520
Item - /ISR P-5, P-5a - - 0.000 - - - - - - - - 2.000 - - - - - 2.000
Total Gross/Weapon
System Cost - 190.188 - 116.284 - 77.104 - 80.144 - - - - - 80.144
Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total
ID Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost | Unit Cost Qty Total Cost
Title* Exhibits CcD ($ M) (Each) ($M) ($M) (Each) (M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M)
Item - / JWICS P-5, P-5a - - 7.901 - - 8.516 - - 8.651 - - 8.869 Continuing Continuing
Item - / Technical Refresh P-5, P-5a - - 67.882 - - 86.523 - - 108.347 - - 109.455 Continuing Continuing
Item - / EPC/SECN P-5, P-5a - - 1.622 - - 1.654 - - 1.656 - - 1.701 Continuing Continuing
Iltem - / PNVC P-5, P-5a - - 1.435 - - 1.487 - - 1.496 - - 1.620 Continuing Continuing
Item - / DoD Mobility P-5, P-5a - - - - - - - - - - - - Continuing Continuing
Item - / Overseas P-5
Contingency Operations
(0CO)
Item - /ISR P-5, P-5a - - 9.000 - - 9.000 - - 2.000 - - 2.000 - - - - - 24.000
;otal Gross/Weapon Continuing Continuing
ystem Cost - - 87.840 - - 107.180 - - 122.150 - - 123.645

*For Items, Title represents the ltem Number / Title [DODIC].

Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
FY 2013: ($116.284)

Technology Refresh (TR)/End of Life (EOL) Equipment Replacement: ($99.066) Continued the replacement/technology refreshment of EOL backbone equipment and software which included replacement of
legacy Asynchronous Transfer Mode (ATM), Promina, and selected cryptographic equipment. Procured and installed EOL transport equipment and Multiservice Provisioning Platforms (MSPP’s) to transition
existing legacy ATM/Time Division Multiplexer (TDM) technology to an IP centric capability, including a Multi-Protocol Label Switching (MPLS) backbone, and Rapid Agile Provisioning. Replaced EOL cards in
large routers, optical switches and MSPP’s. Procured Multi Functional Switches (MFS) enhancements and upgraded timing and synchronization of equipment. In addition, upgrades were made to Secure But
Unclassified (SBU) and secure voice, video, and data services, to complete the effort to IP enable the DRSN DSS-2A switch, and continued the secure voice conference management improvements.

Joint Worldwide Intelligence Communications System (JWICS): ($11.190) Continued to implement an innovative and more scalable JWICS core architecture and moved away from the current Core solution

by completing a mission capable vendor solution that met 2013-2018 voice, data, and video requirements. Completed the ATM-to-IP replacement project and continued shutting down ATM circuits worldwide.
Continued to deploy Wide Area Network (WAN) Optimization for JWICS nodes that have data transfer requirements across the core as well as supported the collaborative efforts between DoD Intel partners to
leverage transport sharing where the mission required. Completed the 10G encryption device deployment on the Black IP Core to replace the stacking of 1G encryptors, thereby saving power, space, cooling,
and out-year replacement dollars. Where requirements dictated, upgraded 100Mb encryption devices with 1G encryption devices at the JWICS edge. Also, implemented a more robust JWICS architecture in the
Southwest Asia Area of Responsibility (AOR) to support current mission needs.
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UNCLASSIFIED

Exhibit P-40, Budget Line Item Justification: PB 2015 Defense Information Systems Agency Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: P-1 Line Item Number / Title:

0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 5: Major 18 | Defense Information System Network

Equipment, DISA

ID Code (A=Service Ready, B=Not Service Ready) : | Program Elements for Code B Items: 0303126K |Other Related Program Elements:

EPC/SECN: ($2.191) Enhanced Pentagon Capability (EPC)/Survivable Emergency Conferencing Network (SECN) equipment upgrades addressed EOL replacements and initial equipment orders in preparation
for Advanced Extremely High Frequency (AEHF) Satellite Communications system interfaces testing and implementation.

Presidential and National Voice Conferencing (PNVC): ($3.837) Procured the PNVC interface equipment to the Defense Red Switch Network (DRSN). This included enough components to be installed at

11 separate sites, with the required number of Multi-stream Summing Device - Ill (MSD), Interim Terminal Interface (ITl), PNVC Speaker Interface (PSI), PNVC Communication Consoles (PCC), and PNVC
Conference Manager (PCM). The cost was based on unit cost estimates independently generated from the vendor. This equipment replaced aging SECN equipment in preparation for a seamless transition to
PNVC but also improved that system's voice quality and availability in the interim. While the primary purpose of this equipment was for PNVC operations, this interim capability has been referred to as SECN
Digitization (SECN DZ).

FY 2014 ($77.104)

TR/EOL Equipment Replacement: ($55.588) Will facilitate approximately 110 replacement actions of DISN node equipment, such as the Classified Provider Edge (CPE) and Juniper M40Ee replacement
routers, to transition legacy technology to an Internet Protocol (IP)-centric capability. Efforts will continue to eliminate Asynchronous Transfer Mode (ATM) and other legacy End of Life (EOL) equipment including
an estimated 45 cryptographic equipment replacements, and outdated network management tools. Funding will support replacing KIV/KG encryptorencryption devicescomponents throughout the year. The
replacement of this Communications Security (COMSEC) equipment is essential to refresh the optical core over time (10 years). As the legacy equipment is eliminated from the network, all new equipment will
continue to support the network’s transition to the Joint Information Environment (JIE).

JWICS: ($9.377) The JWICS program plans to purchase a suite of 5 “Small Core Site Builds.” These builds will consist of the following sets of equipment that satisfy the technical and mission requirements: the
black core router; the red core router; the black aggregate router; and the red aggregate router. The Black Core Router will consist of multiple high density, carrier grade 10G Ethernet interface cards to serve as
a junction on the core network. The Red Core Router consists of several 10G interface cards, and multiple 1G Interface Modules. The Black Aggregate Router serves as the junction point between the “Black
Edge” and the “Black Core”. This router contains carrier class, high density 1G and 10G interface cards to manage regional access for DISN/JWICS customers as well as provide outbound traffic for global
services delivered across the backbone. The Red Aggregate Router will serve as the regional router for “JWICS edge” sites that exist within theater. It will contain multiple high density 1G and 10G interface
cards and operate at a carrier level of reliability.

EPC/SECN: ($1.839) EPC/SECN will procure additional Interim Terminal Interface equipments to complete Survival Emergency Conferencing Network (SECN) digitization and for Advanced Extremely High
Frequency (AEHF) Satellite Communications (SATCOM) interfaces implementation and upgrades for end of life conferencing operator consoles. SECN Digitization is designed to improve voice quality and
facilitate the transition from Military Strategic, Tactical & Relay (MILSTAR) to AEHF SATCOM by allowing the transition of SECN to Presidential and National VVoice Conferencing (PNVC)-developed Baseband
Interface Group (BIG) in advance of full PNVC implementation. The specialized operator consoles used to initiate and control the secure voice conference of EPC, SECN and, eventually, PNVC are Personal
Computer (PC)-based and require periodic hardware and software tech refresh. New conferencing operator consoles will be procured and installed at EPC/SECN sites.

PNVC: ($5.300) PNVC audio equipment suites, consisting of the Multi-Stream Summing Device (MSD), Interim Terminal Interface (ITl), PNVC Speaker Interface (PSl), PNVC Communication Console (PCC),
and PNVC Conference Manager (PCM) will be purchased for the 3 remaining fixed sites. Installation of PNVC equipment suites at the fixed sites will begin according to a prioritized order. Ten sites are expected
to complete installation. The installation cost estimate includes costs to conduct the site survey, coordination, preparation, and installation. Spares of each equipment type will also be purchased to properly
resource the supply needed to maintain the fielded quantity.

DoD Mobility: ($5.000) Will support the purchase, installation, and integration of four (4) Mobility Gateways with required Network Operations (NetOps) infrastructure. Will also support the purchase and
installation of the gateway supporting the Non-Classified Internet Protocol Router Network (NIPRNet), Secure Internet Protocol Router Network (SIPRNet), and Top Secret classification Enterprise Mobility service
offering.

Explanation of Change from FY 2013 to FY 2014: The decrease of -$39.180 between FY 2013 and FY 2014 is due to a reduction in support for COMSEC upgrades for the SIPRNET; and deferment of EOL
replacement effort of DISN legacy equipment.
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UNCLASSIFIED

Exhibit P-40, Budget Line Item Justification: PB 2015 Defense Information Systems Agency Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: P-1 Line Item Number / Title:

0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 5: Major 18 | Defense Information System Network

Equipment, DISA

ID Code (A=Service Ready, B=Not Service Ready) : | Program Elements for Code B Items: 0303126K |Other Related Program Elements:

FY 2015 ($80.144)

TR/EOL Equipment Replacement: ($56.970) Will continue to support the technology replacement of EOL legacy technologies such as ATM and Time-Division Multiplexings (TDMs).Technology replacement
efforts will include removal of EOL ATM Services from the DISN in order to meet the DoD-mandated date of 31 December 2015. Will support the replacement of legacy cryptographic equipment currently used
throughout the SIPRNet, as directed by National Security Agency (NSA). Will facilitate transition of legacy Voice and Video services to the IP based technology. Plans include technology refreshment of legacy
TDM nodal voice backbone to Voice Over IP architecture in Pacific Theater of Operations (PAC), and the implementation of Enterprise Classified Voice over IP (ECVoIP) in a virtualized environment. Will
support the replacement of current EOL out-of-band IP equipments for the DISN Operational Support Systems (OSS) as well as architectural upgrades to the OSS Information Sharing Services (ISS) Central to
prevent failovers and allow expanded operational capacity and availability. This effort is critical to DISA’s ability to assure DISN. The OSS provides network management capabilities used for the Operations,
Administration, Management, and Provisioning (OAM&P) of the DISN and DISN services.

JWICS: ($7.855) — Will continue to support deployment of JWICS transport core nodes worldwide to assure delivery of JWICS transport core services to JWICS edge users in multiple Areas Of Responsibility
(AOR’s) globally. Will also support retirement of legacy JWICS core capabilities at locations in Continental United States (CONUS), U.S. European Command (EUCOM) and U.S. Pacific Command (PACOM)
AOR's as services migrate over to transport core. Will continue alignment of JWICS/Intelligence Communities (IC) terrestrial communications systems into DISA (and other partner) converged satellite access
points for seamless tactical delivery of services. Will include continuation of engineering efforts with DISA to ensure delivery of service to edge locations via JIE and retirement of legacy TDM paths to realize
programmatic cost savings provided by Carrier Ethernet/Converged IP transport.

EPC/SECN: ($1.624) Will procure additional equipment to complete SECN digitization, for (AEHF) SATCOM interfaces implementation, and upgrades for EOL conferencing operator consoles. SECN Digitization
is designed to improve voice quality and facilitate the transition from Military Strategic, Tactical & Relay (MILSTAR) to AEHF SATCOM by allowing the transition of SECN to PNVC-developed Baseband Interface
Group (BIG) in advance of full PNVC implementation. The specialized operator consoles used to initiate and control the secure voice conference of EPC, SECN and eventually PNVC, are PC-based and require
periodic hardware and software tech refresh. New conferencing operator consoles will be procured and installed at EPC/SECN sites.

PNVC: ($7.695M) Installation of PNVC equipment suites at the fixed sites will continue according to a prioritized order. Eleven more sites are expected to begin installation. Spares of each equipment type
will also be purchased to ensure the correct quantities maintain the fielded equipment. PNVC baseband suites and the required High altitude Electromagnetic Pulse (HEMP) hardened Base Band Kit (BBK)
enclosures will be purchased for fourteen special users.

DoD Mobility: ($4.000) Funding will support the purchase, installation and integration of two (2) Mobility Gateways with required Network Operations infrastructure. Will also support the purchase and installation
of the gateway supporting the Non-Classified Internet Protocol Router Network (NIPRNet), Secure Internet Protocol Router Network (SIPRNet), and Top Secret classification Enterprise Mobility service offering.

Intelligence, Surveillance, and Reconnaissance (ISR) Teleport Service: ($2.000) Funding will support the initial purchase, installation and integration of the digital conversion equipments used for Motion Video,
such as transrating and transcoding infrastructure equipments. Once implemented the transrating and transcoding devices will provide efficient bandwidth-reducing mechanisms required to support the increase
in bandwidth requirements for ISR Full Motion Video (FMV) dissemination.

Explanation of Change from FY 2014 to FY 2015: The increase of $3.040 from FY 2014 to FY 2015 is attributed to procurement of transrating and transcoding devices in support of bandwidth expansion in U.S.
Africa Command (AFRICOM) AOR to achieve global ISR capabilities, and an increase in number of planned installations and the purchase of special user baseband systems for PNVC.

Performance Metrics:

FY 2013 FY 2014 FY 2015

EPC/SECN:

Switch Replacement 1/1 Completed 0 Planned 0 Planned
Equipment upgrades 0/5 completed** 10 Planned 6 Planned

**deferred due to external program delay.
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UNCLASSIFIED

Exhibit P-40, Budget Line Item Justification: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 5: Major

Equipment, DISA

P-1 Line Item Number / Title:
18 | Defense Information System Network

ID Code (A=Service Ready, B=Not Service Ready) :

| Program Elements for Code B Items: 0303126K

|Other Related Program Elements:

PNVC:
Equipment Purchases (sites) -
Sites Upgraded 0 completed

TR/EOL Equipment Replacement:

Communications Security (COMSEC) 33 Circuits

Information Sharing Services CDS -
Juniper M40E 3 Completed

CISCO/Juniper Card Replacement 4 Completed

MPLS Implementation 0 Completed
Optical Transport Network (OTN) 3 Completed
Tactical IP -

MPLS VPN Probes 0 Completed
Domain Name Services 0 Completed
Organization Messaging 0 Completed

DATMS Eliminations 10 completed

18 Planned 14 Planned
3 Planned 11 Planned
110 Planned 220 Planned
2 Planned -
52 Planned -
48 Planned -
7 Planned 8 Planned

15 Planned 11 Planned

16 Planned

7 Planned -

14 Planned 12 Planned

Enterprise Classified Voice Over Secure IP (VoSIP) 535 Suites -N/A
Global Video Services Unclass 0 Completed - -

Global Video Services Class (TDM to IP) 0 Completed - -17 Planned
IP Video Suites 0 Suites 5 Planned -

Secure Voice Conference Management 8 Suites 1 Suite -
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UNCLASSIFIED

Exhibit P-40, Budget Line Item Justification: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 5: Major
Equipment, DISA

P-1 Line Item Number / Title:
18 | Defense Information System Network

ID Code (A=Service Ready, B=Not Service Ready) :

| Program Elements for Code B Items: 0303126K

|Other Related Program Elements:

Voice Signalling (TDM to IP)Secure Video Suites 0 Completed 2 Installs - 10 Planned-
Data Communication Network (OSS) 22 Installs - 6 Planned
Information Sharing Services Central - - 21 Planned
IAP Replacement - -
10 Planned
T320 Replacement - - 17 Planned
DISN T&E Replacement - - 40 Planned
DoD Enterprise Help Desk - - 2 Planned
DNS Hardening - - 1 Planned
IP Compression - - 6 Planned
VolIP Enterprise Session Controllers - - 3 Planned
Information Sharing Services Central - - 2 Planned
Communications Security (COMSEC) 82 Devices - 45 Planned
JWICS:
ATM to IP transition Router deployments 10 Completed Planned 68 Planned
10GE encryptors deployed Encryptor upgrades 10 Completed 12 Planned 9 Planned
WAN Optimizers Optimizer deployments 10 Completed 12 Planned 9 Planned
JWICS Transport Core Fit Up Actions 3 Sites Started - 5 Planned
JWICS SATCOM Modernization 11 Sites Decommissioned - 5 Planned
JWICS legacy Core Decommissioning N/A due to Sequester 5 Planned
DoD Mobility:
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UNCLASSIFIED

Exhibit P-40, Budget Line Item Justification: PB 2015 Defense Information Systems Agency Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

0300D: Procurement, Defense-Wide / BA 01: Major Equipment / BSA 5: Major

Equipment, DISA

P-1 Line Item Number / Title:
18 | Defense Information System Network

ID Code (A=Service Ready, B=Not Service Ready) : | Program Elements for Code B Items: 0303126K |Other Related Program Elements:
Mobility Gateway installations - 4 Planned 2 Planned
ISR Transport Service:

Transrating/Transcoding - -
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UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network -1 JWICS
Prior FY 2015 | FY 2015 | Fy 2015 To
#

Resource Summary Years FY 2013 | FY 2014 Base 0oCO Total FY 2016 | FY 2017 | FY 2018 | FY 2019 |Complete| Total
Procurement Quantity (Units in Each) - - - - - - - - - - -
Gross/Weapon System Cost ($ in Millions) 17.876 11.190 9.377 7.855 - 7.855 7.901 8.516 8.651 8.869 | Continuing Continuing
Less PY Advance Procurement ($ in Millions) - - - - - - - - - - -
Net Procurement (P1) ($ in Millions) 17.876 11.190 9.377 7.855 - 7.855 7.901 8.516 8.651 8.869| Continuing Continuing
Plus CY Advance Procurement ($ in Millions) - - - - - - - - - - -
Total Obligation Authority ($ in Millions) 17.876 11.190 9.377 7.855 - 7.855 7.901 8.516 8.651 8.869 | Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)
Initial Spares ($ in Millions) - - - - - - - - - - -
Gross/Weapon System Unit Cost ($ in Millions) - - - - - - - - - - -
# The FY 2015 0CO Request will be submitted at a later date.
Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total
ID| ynit cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Unit Cost Qty Cost
CostElements |CD| (sm) (Each) (M) (8 M) (Each) ($M) ($M) (Each) ($M) ($ M) (Each) ($ M) (8 M) (Each) ($ M) (Each) (8 M)
Hardware Cost
Recurring Cost
Type 1 Encryption
(HAIPE) 1 Gbps(ﬂ 0.026 118 3.068 0.026 24 0.624 0.026 24 0.624 0.020 20 0.400 - 0.020 20 0.400
Type 1 Encryption
(HAIPE) 10 Gbps'" 0.045 12 0.540 0.045 7 0.315 0.045 7 0.315 0.100 15 1.500 - 0.100 15 1.500
TPE Equipment
(Juniper Routers)(" 0.743 11 8.170 0.693 9 6.238 0.727 7 5.089 - - - - - -
JWICS Core Routers
(cisco)® 0.252 18 4.536 0.251 12 3.016 0.252 8 2.016 0.250 8 2.000 - 0.250 8 2.000
Miscellaneous Install
Materials! 0.042 4 0.166 0.041 2 0.082 0.041 2 0.082 0.080 9 0.720 - 0.080 9 0.720
IXIA Test Equipment
(Inc Cards)? 0.246 5 1.230 0.254 3 0.762 0.254 3 0.762 - - - - - -
IXIA Test Equipment
(Additional Cards)! 0.055 3 0.166 0.051 3 0.153 0.051 3 0.153 0.086 1 0.086 - 0.086 1 0.086
Edge Equipment
(FY15-Fy17)D - - - - - - - 0.300 8 2.400 - 0.300 8 2.400
CERP of EDGE
(Fy18)D - - - - - - - - - - - - -
JWICS Core Routers
(CISCO) Interface
card (FY15-17)® - - - - - - - 0.080 2 0.160 - 0.080 2 0.160
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network -1 JWICS
Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
Cost Elements CD| (sm) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M)
Contract Fees'! - - - - 0.336 1 0.336 0.589 1 0.589 0.589 1 0.589
Subtotal: Recurring Cost - - 17.880 - - 11.185 - - 9.377 - - 7.855 - - - - 7.855
Non Recurring Cost
Subtotal: Non Recurring
Cost - - - - - - - - - - - - - - - - -
Subtotal: Hardware Cost - - 17.880 - - 11.185 - - 9.377 - 7.855 - - - - 7.855
Gross/Weapon System
Cost - - 17.876 - - 11.190 - - 9.377 - 7.855 - - - - 7.855
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) (M) ($ M) (Each) ($M) ($M) (Each) ($M) (8 M) (Each) (3 M) (3 M) (Each) (M) (8 M) (Each) (3 M)
Hardware Cost
Recurring Cost
Type 1 Encryption - A
) Continuing Continuing
(HAIPE) 1 Gbps 0.020 30 0.600 0.020 75 1.500 0.020 60 1.200 0.020 30 0.600
Type 1 Encryption - -
o) Continuing Continuing
(HAIPE) 10 Gbps 0.100 5 0.500 0.100 19 1.900 0.100 5 0.500 - - -
TPE Equipment - A
. 1) Continuing Continuing
(Juniper Routers) - - - - - - - - - -
JWICS Core Routers - A
) Continuing Continuing
(CISCO) 0.250 6 1.500 - - - - - - - -
Miscellaneous Install - -
M (1) Continuing Continuing
aterials 0.080 8 0.640 0.080 3 0.240 0.080 8 0.640 0.061 1 0.061
IXIA Test Equipment Continui Continui
(Inc Cards)(ﬂ R R R B B B R R R R ontinuing ontinuing
IXIA Test Equipment . .
" 1) Continuing Continuing
(Additional Cards) - - 0.102 1 0.102 0.884 2 1.768 - - -
Edge Equipment - -
) Continuing Continuing
(FY15 - FY17) 0.070 35 2.450 0.070 48 3.360 - - - - - -
CERP of EDGE - -
) Continuing Continuing
(FY18) - - - - 0.100 23 2.300 0.100 64 6.400
JWICS Core Routers
(CISCO) Interface Continuing Continuing
Card (FY15-1 7)(” 0.080 20 1.600 0.080 10 0.800 0.080 20 1.600 0.080 15 1.200
Contract Fees'™ 0.611 1 0.611 0.614 1 0.614 0.643 1 0.643 0.608 1 0.608 Continuing Continuing
Subtotal: Recurring Cost - - 7.901 - - 8.516 - - 8.651 - 8.869 Continuing Continuing
Non Recurring Cost
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UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

0300D/01/5

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:
18 | Defense Information System Network

Item Number / Title [DODIC]:
-1 JWICS

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)
Subtotal: Non Recurring
Cost - -
Subtotal: Hardware Cost 7.901 8.516 8.651 8.869 Continuing Continuing
Gross/Weapon System - -
Cost 7.901 8.516 8.651 8.869 Continuing Continuing
(t) indicates the presence of a P-5a
LI 18 - Defense Information System Network UNCLASSIFIED
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UNCLASSIFIED

Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: P-1 Line Item Number / Title: Item Number / Title [DODIC]:
0300D /01175 18 | Defense Information System Network -1 JWICS
o Method/Type Date Specs| Date RFP
c or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
Type 1 Encryption (HAIPE) 1 Gbps 2013 C‘ngre (%TAWX?)WS:Z;&;S&%?C C/CPFF SPAWAR, SC Apr2013 | Jul 2013 24 0.026| N Nov 2012
Type 1 Encryption (HAIPE) 1 Gbps 2014 | Space (Z’E’A“J\?X;')‘;Vg::i;’;iﬁeg‘c C/CPFF SPAWAR, SC Apr 2014 | Jul 2014 2 0.026| Y Nov 2013
Type 1 Encryption (HAIPE) 1 Gbps 2015 Ci%atgf(gr;’A’\\;\fX%‘;vgg:;gsstﬁt‘egc C/CPFF SPAWAR, SC Oct 2014 | Jan 2015 20 0.020| Y Jul 2014
Type 1 Encryption (HAIPE) 1 Gbps 2016 Ci’;?gf(Z”F?A"\;\fxg)‘;vgg::@:ﬁ’eg‘c C I CPFF SPAWAR, SC Oct 2015 | Jan 2016 30 0.020| N Jul 2015
Type 1 Encryption (HAIPE) 1 Gbps 2017 Cse‘;ft‘gf (asr;jA’\\;\?X%\;Vgg::Z;ﬁ,e?c C/CPFF SPAWAR, SC Oct 2016 | Oct 2016 75 0.020| N Jul 2016
Type 1 Encryption (HAIPE) 1 Gbps 2018 Cseft‘gre(ETAWX‘;;)\;VSgZ:ESS%?’eg‘C C/CPFF SPAWAR, SC Oct 2017 | Jan 2018 60 0.020| N Jul 2017
Type 1 Encryption (HAIPE) 1 Gbps 2019 csng(asr;jA’\\;\?Xg)\;Vég::ﬁe;ﬁt,eénc C/CPFF SPAWAR, SC Oct 2018 | Jan 2019 30 0.020| N Jul 2018
2{)‘;‘;1 Encryption (HAIPE) 10 2013 Cse%?gf (gr;jA’\\;\?X;l)\;v(a:E::ﬁesstﬁegnc C I CPFF SPAWAR, SC Apr2013 | Jul 2013 7 0.045| N Nov 2012
Qg;? Encryption (HAIPE) 10 2014 Ci’;?:f (%TA,\\:\?X%\;VSEESS%??C C I CPFF SPAWAR, SC Apr 2014 | Jul 2014 7 0.045 Y Nov 2013
gf")? Encryption (HAIPE) 10 2015 CSeT‘::S (g’;’A’\\;\?X;')‘;VgLf:RZ;ﬁeg”C C I CPFF SPAWAR, SC Oct 2014 | Jan 2015 15 - Y Jul 2014
(T;{,F;,T Encryption (HAIPE) 10 2016 Csng(gr;jA’\\;\?Xg)\;ngf:;ﬁesstﬁt,e?c TBD TBD/ DISA Oct 2015 | Jan 2016 5 0.100| N Jul 2015
2{)‘;1 Encryption (HAIPE) 10 2017 Ci‘?:gf(Z’E’A"\,'\?X;')\;Vgg::fasstﬁt’eg‘c TBD TBD/ DISA Oct 2016 | Jan 2017 19 0.100| N Jul 2016
2{)‘;‘;1 Encryption (HAIPE) 10 2018 ngzgf (g’;jA’\xX;')‘;vggg:gzﬁeg”C TBD TBD/ DISA Oct 2017 | Jan 2018 5 0.100| N Jul 2017
TPE Equipment (Juniper Routers) 2013 Cseﬁgf (%TAWX?)WSEZ?E:ZTQC C I CPFF SPAWAR, SC Apr2013 | Jul 2013 9 0727 N Nov 2012
TPE Equipment (Juniper Routers) 2014 | Space (Z’XP"A’\\;\?X?{')‘;VS:Z;@;*;?G;”C C/CPFF SPAWAR, SC Apr 2014 | Jul 2014 7 0727 Y Nov 2013
JWICS Core Routers (CISCO) 2013 Ci%atgf (ZEA“J\?X{;')\;VSHE;ESS&%?C C/CPFF SPAWAR, SC Apr2013 | Jul 2013 12 0.252| N Nov 2012
JWICS Core Routers (CISCO) 2014 Ci%?gf (g”Ff’A"\:\fX;')\;Vgg::@:ﬁeg‘c C I CPFF SPAWAR, SC Apr 2014 | Jul 2014 8 0252 Y Nov 2013
JWICS Core Routers (CISCO) 2015 Cse‘:t’gf (g’;jA’\\;\?X;')‘;VgLf:i;ﬁegC C I CPFF SPAWAR, SC Apr 2015 | Jul 2015 8 0.250| Y Nov 2014
JWICS Core Routers (CISCO) 2016 Cseﬁgre (ETAWX;I)\;VS:Z:ESS&/;%?C C/CPFF SPAWAR, SC Apr2016 | Jul 2016 6 0.250| Y Nov 2015
Miscellaneous Install Materials 2013 | Space (grng’\\;\?Xg)\;Vg:::ﬁe;ﬁt,egc C/CPFF SPAWAR, SC Apr 2013 | Jul 2013 2 0.041| N Nov 2012
LI 18 - Defense Information System Network UNCLASSIFIED
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UNCLASSIFIED

Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network -1 JWICS
o Method/Type Date Specs| Date RFP
c or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
Miscellaneous Install Materials Space and Naval Warfare System
2014 | Coiter (SPAWAR) / Charleston, SC C I CPFF SPAWAR, SC Apr2014 | Jul 2014 2 0.041| Y Nov 2013
Miscellaneous Install Materials Space and Naval Warfare System
2015 | coter (SPAWAR) / Charleston, SC C I CPFF SPAWAR, SC Oct 2014 | Jan 2015 9 0.080| Y Jul 2014
Miscellaneous Install Materials Space and Naval Warfare System
2016 | Conter (SPAWAR) / Charleston, SC C/CPFF SPAWAR, SC Oct 2015 | Jan 2016 8 0.080| N Jul 2015
Miscellaneous Install Materials Space and Naval Warfare System
2017 | Gorter (SPAWAR) / Charleston, SC C I CPFF SPAWAR, SC Oct 2016 | Jan 2017 3 0.080| N Jul 2016
Miscellaneous Install Materials Space and Naval Warfare System
2018 | oter (SPAWAR) / Charleston, SC C/CPFF SPAWAR, SC Oct 2017 | Jan 2018 8 0.080| N Jul 2017
Miscellaneous Install Materials Space and Naval Warfare System
2019 | Conter (SPAWAR) / Charleston, SC C I CPFF SPAWAR, SC Oct 2018 | Jan 2019 1 0.061| N Jul 2018
IXIA Test Equipment (Inc Cards) Space and Naval Warfare System
2013 | Gonter (SPAWAR) / Charleston, SC C I CPFF SPAWAR, SC Apr2013 | Jul 2013 3 0254 N Nov 2012
IXIA Test Equipment (Inc Cards) Space and Naval Warfare System
2014 | oiter (SPAWAR) / Charleston, SC C/CPFF SPAWAR, SC Apr2014 | Jul 2014 3 0.254| Y Nov 2013
IXIA Test Equipment (Additional Space and Naval Warfare System
Cards) 2013 | Gorter (SPAWAR) / Charleston, SC C I CPFF SPAWAR, SC Apr2013 | Jul 2013 3 0.051| N Nov 2012
IXIA Test Equipment (Additional Space and Naval Warfare System
Cards) 2014 | e (SPAWAR) / Charleston, SC C/CPFF SPAWAR, SC Apr2014 | Jul 2014 3 0.051| Y Nov 2013
g(;ﬁjl)e“ Equipment (Additional 2015 TBD / DITCO SCOTT AFB, IL C/CPFF SPAWAR, SC Jan 2015 | Mar 2015 1 0.086| Y Nov 2014
g(;ﬁj:)e“ Equipment (Additional 2017 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2017 | Mar 2017 1 0.102| N Nov 2016
g(;ﬁjg)e“ Equipment (Additional 2018 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2018 | Mar 2018 2 0.884| N Nov 2017
Edge Equipment (FY15 - FY17) 2015 TBD / DITCO SCOTT AFB, IL C/CPFF SPAWAR, SC Jan 2015 | Mar 2015 8 0.300| Y Nov 2014
Edge Equipment (FY15 - FY17) 2016 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2016 | Mar 2016 35 0.070| N Nov 2015
Edge Equipment (FY15 - FY17) 2017 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2017 | Mar 2017 48 0.070| N Nov 2016
CERP of EDGE (FY18) 2018 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2018 | Mar 2018 23 0.100| N Nov 2017
CERP of EDGE (FY18) 2019 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2019 | Mar 2019 64 0.100| N Nov 2017
JWICS Core Routers (CISCO) 2015 TBD / DITCO SCOTT AFB, IL C/CPFF SPAWAR, SC Jan 2015 | Mar 2015 2 0.080| Y Nov 2014
Interface Card (FY15-17)
JWICS Core Routers (CISCO) 2016 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2016 | Mar 2016 20 0.080| N Nov 2015
Interface Card (FY15-17)
JWICS Core Routers (CISCO) 2017 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2017 | Mar 2017 10 0.080| N Nov 2016
Interface Card (FY15-17)
JWICS Core Routers (CISCO) 2018 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2018 | Mar 2018 20 0.080| N Nov 2017
Interface Card (FY15-17)
LI 18 - Defense Information System Network UNCLASSIFIED
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UNCLASSIFIED

Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D/01/5 18 | Defense Information System Network -1 JWICS
o Method/Type Date Specs| Date RFP
c or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
JWICS Core Routers (CISCO) 2019 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2019 | Mar 2019 15 0.080| N Nov 2018
Interface Card (FY15-17)
Contract Fees Space and Naval
2014 SPAWAR / Charleston, SC C/ CPFF Warfare System Center Apr 2014 | Jul 2014 1 0.336 Y Nov 2013
(SPAWAR) / Charleston, SC
Contract Fees Space and Naval
2015 TBD /DITCO SCOTT AFB, IL C | CPFF Warfare System Center Jan 2015 | Mar 2015 1 0589 Y Nov 2014
(SPAWAR) / Charleston, SC
Contract Fees 2016 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2016 | Mar 2016 1 0.611 N Nov 2015
Contract Fees 2017 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2017 | Mar 2017 1 0.614 N Nov 2016
Contract Fees 2018 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2018 | Mar 2018 1 0.643 N Nov 2017
Contract Fees 2019 TBD / DITCO SCOTT AFB, IL TBD DITCO SCOTT AFB, IL Jan 2019 | Mar 2019 1 0.608 N Nov 2018
LI 18 - Defense Information System Network UNCLASSIFIED
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UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

0300D/01/5

P-1 Line Item Number / Title:
18 | Defense Information System Network

Item Number / Title [DODIC]:
- | Technical Refresh

Prior FY 2015 | FY 2015 | Fy 2015 To
#

Resource Summary Years FY 2013 | FY 2014 Base (0010 Total FY 2016 | FY 2017 | FY 2018 | FY 2019 |Complete| Total
Procurement Quantity (Units in Each) - - - - - - - - - - - -
Gross/Weapon System Cost ($ in Millions) 162.375 99.066 55.588 56.970 - 56.970 67.882 86.523 108.347 109.455| Continuing Continuing
Less PY Advance Procurement ($ in Millions) - - - - - - - - - - - -
Net Procurement (P1) ($ in Millions) 162.375 99.066 55.588 56.970 - 56.970 67.882 86.523 108.347 109.455| Continuing Continuing
Plus CY Advance Procurement ($ in Millions) - - - - - - - - - - - -
Total Obligation Authority ($ in Millions) 162.375 99.066 55.588 56.970 - 56.970 67.882 86.523 108.347 109.455| Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)
Initial Spares ($ in Millions) - - - - - - - - - - - -
Gross/Weapon System Unit Cost ($ in Millions) - - - - - - - - - - - -
# The FY 2015 0CO Request will be submitted at a later date.
Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total Total
ID| ynit cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost
CostElements |CD| (sm) (Each) (M) (M) (Each) ($M) ($M) (Each) ($M) (S M) (Each) (S M) (M) (Each) (3 M) (M) (Each) (S M)
Hardware Cost
Recurring Cost
COMSEC Refresh( 0.055 160 8.740 6.340 1 6.340 - - - - - - B N B
Optical Refresh
SN9000 + Cards(" - - - - 0.233 15 3.495 - - - N N N
DISN Core Router
Refresh(" - - 21.289 1 21.289 - - - - - - _ B N
OTN EOL (Optical
Refresh)”) - - 6.585 1 6.585 - - - - - - B B B
Timing and
Synchronization
(r&s)® - - 4.000 1 4.000 - - - - - . ; ; .
T&S ENG/Install/
Warehousing'™ - - 1.261 1 1.261 - - - - - . ; ; .
VoSIP Equipment(! - - 0.136 1 0.136 - - - - - - B . .
Test and Evaluation
Net Enhancement(! - - 3.933 1 3.933 - - - - - - B B N
SBU Voice On
Netting'" - - 0.025 1 0.025 - - - - - - B B N
Unified Capabilities
Evolution? - - 0.600 1 0.600 - - - - - - B B N
Voice Conditioning!™ 2.665 1 2.665 2.997 1 2.997 - - - - - - N N B
Voice Signaling™ 5.105 1 5.105 2.024 1 2.024 - - - - - - N N B
LI 18 - Defense Information System Network UNCLASSIFIED
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UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: P-1 Line Item Number / Title: Item Number / Title [DODIC]:
0300D /01175 18 | Defense Information System Network - | Technical Refresh
Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
Cost Elements CD| (sm) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M)
DMS (Organizational
Message Service)! - - - 0.753 1 0.753 B B . . ) ) ) . . N B B
COMSEC Installs and
Shipping" - - - - - - 0.020 153 3.060 - - - - - - - - -
COMSEC Refresh/
Kiv-7m® - - - - - - 0.012 144 1.728 0.028 107 2.996 - - - 0.028 107 2,99

COMSEC Refresh
kG-175 A - - - - - - - - - - - - - - - - - -

Network Management
Enhancements

Multi Protocol Label
Switching (MPLS)

(CISCO) Cards‘? - - - - - - 0.089 35 3.115 0.052 65 3.380 - - - 0.052 65 3.380

IP Video Suite -
Enterprise Video

(resulting from Pilot)" - - - - - - - - - 0.755 4 3.020 - - - 0.755 4 3.020

Core Router Refresh
- Juniper T320 and

Ancillary Equipment(! - - - - - - - - - 0.435 17 7.395 - - - 0.435 17 7.395

Enterprise volp(® - - - - - - - - - - - - - - - - - -

C-PE Replacement
(PT-PE)™ - - - - - - 0.222 18 3.996 - - - - - - - - -

IAP Router
Replacement(? - - - - - - - - - 0.470 10 4.700 - - - 0.470 10 4.700

OTS Cienna'? - - . - - B - - n . . ) _ N . _ _ B

P/OTN Layer'? - - . . B B - B - - - . . . . N B B

Optical Transport
Network EMS(T) - - - - - - - - - - - - - - - - - -

DCN Refresh(?) - - - - - - - - - 0.875 4 3.500 - - - 0.875 4 3.500

DATMS Upgrade
existing NIPRnet
routers 0.420 14 5.880 - - - - - - - - - - - - - - -

DATMS Upgrade
existing SIPRnet

routers 0.226 22 4.972 - - - - - - - - - - - - - - -

DATMS New NIPRnet

routers 0.509 10 5.090 - - - - - - - - - - - - - - -

DATMS KIV-175A

Encryptor 0.025 52 1.300 - - - - - - - - - - - - - - -

Optical Refresh

ODXC 0.930 5 4.650 - - - - - - - - - - - - - - -
LI 18 - Defense Information System Network UNCLASSIFIED
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UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

0300D/01/5

P-1 Line Item Number / Title:
18 | Defense Information System Network

Item Number / Title [DODIC]:
- | Technical Refresh

Prior Years

FY 2013

FY 2014

FY 2015 Base

FY 2015 OCO

FY 2015 Total

ID Unit Cost
Cost Elements CD| (sm)

Qty
(Each)

Total
Cost
(M)

Unit Cost
(8 M)

Qty
(Each)

Total
Cost
(3 M)

Unit Cost
(3 M)

Qty
(Each)

Total
Cost
(3 M)

Unit Cost
(M)

Qty
(Each)

Total
Cost
(M)

Unit Cost Qty

($ M)

(Each)

Total
Cost
(8 M)

Unit Cost
(M)

Qty
(Each)

Total
Cost
(M)

Optical Refresh
MSPP 0.205

46

9.430

Optical Refresh M13 0.184

43

7.912

Core Router Refresh
Worldwide Cards and
Ports 0.016

784

12.544

QOS Router (SEWP) 1.446

1.446

QOS Router (TO-33) 7.468

7.468

OSS Refresh 3.105

3.105

7.000

7.000

IP Video Pilot -

4.000

4.000

OTN for DATMS
Elimination (Optical
Refresh) -

22.823

22.823

Eng/Site Surveys/
Install -

5.800

5.800

MFS and MFSS 2.128

8.512

Core Router ENG/Site
Surveys/Warehousing -

5.600

5.600

MPLS -

3.900

3.900

CRM 0.828

0.828

Information System
Sharing'? 2.105

2.105

MFS Enchanments 8.605

8.605

Order Entry 3.762

3.762

Rapid Provisioning 3.105

alalala

3.105

CORE Router
Refresh 19.955

19.955

Optical Refresh 17.425

17.425

Network Management
Enhancement (MPLS) 2.105

2.105

Juniper M4OE
Replacement(ﬂ -

0.144

52

7.488

DISN Converged
Access for DATMS

Elimination! -

0.305

36

10.980

Domain Name
System (DNS)! -

0.250

0.250

0.250

0.250

CISCO and Juniper
Cart Replacementm -

0.116

48

5.568

Juniper PIC +
Insalls(? -

0.384

28

10.752
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: P-1 Line Item Number / Title: Item Number / Title [DODIC]:
0300D /01175 18 | Defense Information System Network - | Technical Refresh
Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)

Information Security
Systems (ISS) (cross-

domain solution)(! - - - - - - 1.800 1 1.800 - - - - - - - - -

Network Configuration
and Control
Management (NCCM)
system Replacement

(Ncem-R)M - - - - - - 0.800 1 0.800 - - - - - - - - -
Logistics Support'" - - - - - - 1.300 1 1.300 1.300 1 1.300 - - - 1.300 1 1.300
DISN Test &

Evaluation Network

&gy - - - - - - - - - 0.045 40 1.800 - - - 0.045 40 1.800

Internet Protocol
(IP) Compression

Conversion! - - - - - - - - - 0.416 6 2.496 - - - 0.416 6 2.496

TDM to IP Transition
(sub 1.5 Mbps speed

upgrade)? - - - - - - - - - 0.160 10 1.600 - - - 0.160 10 1.600

Voice over Internet
Protocol (VoIP)
Enterprise Session

Controllers (ESCs)! - - - - - - - - - 1.667 3 5.001 - - - 1.667 3 5.001

Enterprise E-911
Emergency Services

(ESC feature)! - - - - - - - - - 5.000 1 5.000 - - - 5.000 1 5.000
Information Security
Stems (1SS) Central! - - - - - - - - - 0.750 2 1.500 - - - 0.750 2 1.500

Tactical Internet
Protocol (IP)

Network? - - - - - - - - - 0.465 16 7.440 - - - 0.465 16 7.440
Voice ISP - - - - - - 0.750 2 1.500 - - - - - - - - -
Subtotal: Recurring Cost - - 146.769 - - 99.066 - - 55.582 - - 51.378 - - - - - 51.378

Non Recurring Cost

Subtotal: Non Recurring

Cost - - - - - - - - - - - - - - - - - -
Subtotal: Hardware Cost - - 146.769 - - 99.066 - - 55.582 - - 51.378 - - - - - 51.378
Support - Technical Refresh Cost

DATMS Contract Fee 0.120 4 0.480 - - - - - - - - - - - - - - -

Optical Refresh Contract

Fee 0.184 3 0.552 - - - - - - - - - - - - - - -

MFS and MFSS Contract

Fee 0.200 1 0.200 - - - - - - - - - - - - - - -

LI 18 - Defense Information System Network UNCLASSIFIED
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UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

0300D/01/5

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

18 | Defense Information System Network

Item Number / Title [DODIC]:
- | Technical Refresh

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)
Core Router Refresh
Installation 3.700 1 3.700 - - - - - - - - - - -
Core Router Refresh
Contract Fee 0.350 1 0.350 - - - - - - - - - - -
DATMS (NM-
MPLS) Performance
Management Collection
and Analysis(ﬂ 0.355 1 0.355 - - - - - 0.350 16 5.600 0.350 16 5.600
DATMS (NM-MPLS)
Site Performance and
Collection Probe 0.265 5 1.325 - - - - - - - - - - -
DATMS (NM-MPLS)
Contract Fee 0.044 1 0.044 - - - - - - - - - - -
QOS Router Installation 1.126 1 1.126 - - - - - - - - - - -
Site Surveys 0.027 38 1.007 - - - - - - - - - - -
DATMS Installation 0.174 34 5.916 - - - - - - - - - - -
Subtotal: Support -
Technical Refresh Cost - - 15.074 - - - - - - - - 5.600 - - - - 5.600
Gross/Weapon System
Cost - - 162.375 - - 99.066 - - 55.588 - 56.970 - - - - 56.970
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)
Hardware Cost
Recurring Cost
COMSEC Refresh) 0.076 76 5.776 0.076 76 5.776 - - - - - - Continuing Continuing
Optical Refresh o o
) Continuing Continuing
SN9000 + Cards - - - - - - - - - -
DISN Core Router o o
) Continuing Continuing
Refresh - - 0.210 55 11.550 - - - - - -
OTN EOL (Optical - -
) Continuing Continuing
Refresh) 0.379 1 4.169 0.380 12 4.560 - - - - - -
Timing and
Synchronization Continuing Continuing
(Tas) - - - - - - - - - -
T&S ENG/Install/ L .
- (1) Continuing Continuing
Warehousing - - - - - - - - - -
VoSIP Equipment(! R R R R R R R R R R Continuing Continuing
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: P-1 Line Item Number / Title: Item Number / Title [DODIC]:
0300D /01175 18 | Defense Information System Network - | Technical Refresh
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
D Total Total Total Total Total Total
Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)
Test and Evaluation - -
) Continuing Continuing
Net Enhancement - - - - - - - - - - - -
SBU Voice On Continuin Continuin
Netting(ﬂ - - - - - - - - - - - - < 9
Unified Capabilities - -
) Continuing Continuing
Evolution - - - - - - - - - - - -
Voice Conditioning(ﬂ - - - - - - - - - - - - Continuing Continuing
Voice Signaling" R R - - R R R R R R R R Continuing Continuing
DMS (Organizational A M-
) Continuing Continuing
Message Service) - - - - - - - - - - - -
COMSEC Installs and - -
@) Continuing Continuing
Shipping - - - 0.029 285 8.265 0.031 400 12.400 0.031 400 12.400
COMSEC Refresh/ A -
) Continuing Continuing
KIV-7M - - - - - - 0.029 253 7.337 0.029 253 7.337
COMSEC Refresh o .
1) Continuing Continuing
KG-175 A/B - - - 0.029 214 6.206 0.030 279 8.370 0.030 279 8.370
Network Management
Enhancements
Multi Protocol Label Continuing Continuing
Switching (MPLS)
(c1sco) Cards'® - - - 0.249 28 6.972 - - - - - -
IP Video Suite -
Enterprise Video Continuing Continuing
(resulting from Pilot)(ﬂ - - - - - - - - - - - -
Core Router Refresh
- Juniper T320 and Continuing Continuing
Ancillary Equipment(? 1512 8 12.096 - - - 1.492 8 11.936 1.492 8 11.936
Enterprise VolP(") 1.667 3 5.001 1.667 3 5.001 - - - - - - Continuing Continuing
C-PE Replacement . L
1) Continuing Continuing
(IPT-PE) - - - - - - - - - - - -
IAP Router - -
) Continuing Continuing
Replacement 0.470 10 4.700 - - - 0.362 19 6.878 0.362 19 6.878
OTS Cienna'? 1.027 10 10.270 1.027 26 26.702 1.061 27 28.636 1.062 28 29.744 Continuing Continuing
P/OTN Layer(? 0.764 24 18.336 0.764 15 11.460 0.789 32 25.248 0.789 32 25.248 Continuing Continuing
Optical Transport - -
) Continuing Continuing
Network EMS 2.001 1 2.001 - - - - - - - - -
DCN Refresh) 0.875 4 3.500 - - - 0.419 18 7.542 0.419 18 7.542 Continuing Continuing
DATMS Upgrade
existing NIPRnet Continuing Continuing
routers - - - - - - - - - - - -
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UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:
0300D/01/5

P-1 Line Item Number / Title:

18 | Defense Information System Network

Item Number / Title [DODIC]:
- | Technical Refresh

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
D Total Total Total Total Total Total
Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (swm) (Each) ($ M) ($ M) (Each) ($M) ($ M) (Each) (S M) (S M) (Each) ($ M) ($ M) (Each) ($ M) (8 M) (Each) ($ M)
DATMS Upgrade
existing SIPRnet Continuing Continuing
routers - - - - - - - - - - - -
DATMS New NIPRnet Continuing Continuing
routers - - - - - - - - - - - -
DATMS KIV-175A Continuing Continuing
Encryptor - - - - - - - - - - - -
Optical Refresh - -
ODXC R R ) ) R B R R R R R R Continuing Continuing
Optical Refresh - -
MSPP R R } } R R R R R R R R Continuing Continuing
Optical Refresh M13 - - - - - - - - - - - - Continuing Continuing
Core Router Refresh
Worldwide Cards and Continuing Continuing
Ports - - - - - - - - - - - -
QOS Router (SEWP) - - - - - - - - - - - - Continuing Continuing
QOS Router (TO-33) - - - - - - - - - - - - Continuing Continuing
OSS Refresh - - - - - - - - - - - - Continuing Continuing
IP Video Pilot - - - - - - - - - - - - Continuing Continuing
OTN for DATMS
Elimination (Optical Continuing Continuing
Refresh) - - - - - - - - - - - -
an/Site Surveys/ Continuing Continuing
nstall - - - - - - - - - - - -
MFS and MFSS - - - - - - - - - - - - Continuing Continuing
Core Router ENG/Site Continuin Continuin,
Surveys/Warehousing - - - - - - - - - - - - 9 9
MPLS - - - - - - - - - - - - Continuing Continuing
CRM - - - - - - - - - - - - Continuing Continuing
Information System - M-
) Continuing Continuing
Sharing 1.005 2 2.010 - - - - - - - - -
MFS Enchanments - - - - - - - - - - - - Continuing Continuing
Order Entry - - - - - - - - - - - - Continuing Continuing
Rapid Provisioning - - - - - - - - - - - - Continuing Continuing
CORE Router A M-
Refresh R R ; ) R R R R R R R R Continuing Continuing
Optical Refresh - - - - - - - - - - - - Continuing Continuing
Network Management
Enhancement (MPLS) - - - - - - - - - - - - - - -
Juniper M40OE
Replacementm - - - - - - - - - - - - - - -
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UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

0300D/01/5

P-1 Line Item Number / Title:
18 | Defense Information System Network

Item Number / Title [DODIC]:
- | Technical Refresh

FY 2016

FY 2017

FY 2018

FY 2019

To Complete

Total Cost

Qty

ID Unit Cost
D (Each)

Cost Elements C (M)

Total
Cost
(M)

Unit Cost
(8 M)

Qty
(Each)

Total
Cost
(3 M)

Unit Cost
(3 M)

Qty
(Each)

Total
Cost
(3 M)

Unit Cost
(M)

Qty
(Each)

Total
Cost

($ M) ($ M)

Unit Cost

Qty
(Each)

Total
Cost
(8 M)

Unit Cost
(M)

Qty
(Each)

Total
Cost
(M)

DISN Converged
Access for DATMS

Elimination! - -

Domain Name
System (DNS) - -

CISCO and Juniper
Cart Replacementm - -

Juniper PIC +
Insalls(? - -

Information Security
Systems (ISS) (cross-

domain solution)(ﬂ - -

Network Configuration
and Control
Management (NCCM)
system Replacement

(Ncem-R)™ - -

Logistics Supponm - -

DISN Test &
Evaluation Network

&gy ) N

Internet Protocol
(IP) Compression

Conversion! - -

TDM to IP Transition
(sub 1.5 Mbps speed

upgrade)m

Voice over Internet
Protocol (VolP)
Enterprise Session

Controllers (ESCs)(T) - -

Enterprise E-911
Emergency Services

(ESC feature)? - -

Information Security
Stems (1SS) Central! - _

Tactical Internet
Protocol (IP)

Network(" - -

Voice ISP - )

Subtotal: Recurring Cost - -

67.859

86.492 -

108.358

109.447

Continuing

Continuing

Non Recurring Cost
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

0300D/01/5

P-1 Line Item Number / Title:
18 | Defense Information System Network

Item Number / Title [DODIC]:

- | Technical Refresh

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)
Subtotal: Non Recurring
Cost - - - - - - - - - - - - - - - -
Subtotal: Hardware Cost - - 67.859 - - 86.492 - 108.358 - 109.447 Continuing Continuing
Support - Technical Refresh Cost
DATMS Contract Fee - - - - - - - - - Continuing Continuing
Optical Refresh Contract Continuin Continuin
Fee - - - - - - - - - 9 [¢]
’I\:AFS and MFSS Contract Continuing Continuing
ee - - - - - - - - -
Core Router Refresh A A
Installation R R B B B R R R R Continuing Continuing
Core Router Refresh - -
Contract Fee R R R R R R R R R Continuing Continuing
DATMS (NM-
MPLS) Performance - -
Management Collection Continuing Continuing
and Analysis(T) - - - - - - - - -
DATMS (NM-MPLS)
Site Performance and Continuing Continuing
Collection Probe - - - - - - - - -
DATMS (NM-MPLS) o o
Contract Fee R R B R R R R R R Continuing Continuing
QOS Router Installation - - - - - - - - - Continuing Continuing
Site Surveys - - - - - - - - - Continuing Continuing
DATMS Installation - - - - - - - - - Continuing Continuing
Subtotal: Support - - -
Technical Refresh Cost - - - - - - - - - - Continuing Continuing
Gross/Weapon System - -
Cost . . 67.882 . . 86.523 - 108.347 . 109.455 Continuing Continuing
() indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

0300D/01/5

P-1 Line Item Number / Title:
18 | Defense Information System Network

Item Number / Title [DODIC]:
- | Technical Refresh

o Method/Type Date Specs| Date RFP
C or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
COMSEC Refresh 2013 NSA / Ft Meade, MD CI/FP Scott AFB, IL Mar 2013 | Jun 2013 1 6.330 N Mar 2013
COMSEC Refresh 2016 NSA / Ft Meade, MD C/FP Scott AFB, IL Mar 2016 | Jun 2016 76 0.073 Y Dec 2015
COMSEC Refresh 2017 NSA / Ft Meade, MD CI/FP Scott AFB, IL Mar 2017 | Jun 2017 76 0.073 Y Dec 2016
Optical Refresh SN9000 + Cards 2014 GSM ETI / Various C | CPFF GSM ETI / Various Apr 2014 | Jun 2014 15 0.233| Y Mar 2013
DISN Core Router Refresh 2013 GSM ETI / Various C/FP Scott AFB, IL Mar 2013 | Jun 2013 1 21.289 N Dec 2012
DISN Core Router Refresh 2017 TBD/ TBD C/FP Scott AFB, IL Mar 2017 | Jun 2017 55 0.210 Y Dec 2016
OTN EOL (Optical Refresh) 2013 GSM ETI / Various C/FP Scott AFB, IL Mar 2013 | Jun 2013 1 6.585 N Dec 2012
OTN EOL (Optical Refresh) 2016 TBD / TBD CI/FP Scott AFB, IL Mar 2016 | Jun 2016 11 0.379 Y Dec 2015
OTN EOL (Optical Refresh) 2017 TBD/ TBD C/FP Scott AFB, IL Mar 2017 | Jun 2017 12 0.380 Y Dec 2016
Timing and Synchronization (T&S) 2013 GSM P&S, GSM ETI / Various C/FP Scott AFB, IL Mar 2013 | Jun 2013 1 4.000 N Dec 2012
T&S ENG/Install/Warehousing 2013 DGS, GSM-RTI / Ft Meade CI/FP Scott AFB, IL Mar 2013 | Jul 2013 1 1.261 N Dec 2012
VoSIP Equipment 2013 DNMSSG, GSM-ETI / Various C/FP Scott AFB, IL Mar 2013 | Jun 2013 1 0.136 N Dec 2012
Eii‘airéinf;i't“a‘i°” Net 2013 DGS, GSM-ETI / Various CIFP Scott IL, AFB Mar 2013 | Jun 2013 1 3933| N Dec 2012
SBU Voice On Netting 2013 DNMSSG, GSM-ETI / Various CI/FP Scott AFB, IL Mar 2013 | Jun 2013 1 0.025 N Dec 2012
Unified Capabilities Evolution 2013 DNMSS-G, GSM- CIFP Scott AFB, IL Mar 2013 | Jun 2013 1 0.600| N Dec 2012
ETI, GSM-O / Various
Voice Conditioning 2013 | DNMSSG, GSM-ETI, GSM-O / Various CI/FP Scott AFB, IL Mar 2013 | Jun 2013 1 2.997 N Dec 2012
Voice Signaling 2013 Egl'y“g'sshsﬂzg' I(\s/z':ﬂ;us CIFP Scott AFB, IL Mar 2013 | Jun 2013 1 2.024| N Dec 2012
gg"raégrga”iza“ma' Message 2013 Northrup Grumman / Various CIFP Scott AFB, IL Mar 2013 | Jun 2013 1 0.753| N Dec 2012
COMSEC Installs and Shipping 2014 MYKOTRONX / MD C |/ CPFF Ft. Meade, MD Apr 2014 | Sep 2014 153 0.020 Y Mar 2014
COMSEC Installs and Shipping 2017 MYKOTRONX / MD C/ CPFF Ft. Meade, MD Apr 2017 | Sep 2017 285 0.029 Y Mar 2017
COMSEC Installs and Shipping 2018 MYKOTRONX / MD C | CPFF Ft. Meade, MD Apr 2018 | Sep 2018 400 0.031 N Mar 2018
COMSEC Installs and Shipping 2019 MYKOTRONX / MD C |/ CPFF Ft. Meade, MD Apr 2019 | Sep 2019 400 0.031 N Mar 2019
COMSEC Refresh/ KIV-7TM 2014 NSA / MD C | CPFF DITCO, IL Apr 2014 | Sep 2014 144 0.012 Y Mar 2014
COMSEC Refresh/ KIV-7TM 2015 NSA / MD C /| CPFF DITCO, IL Mar 2015 | Aug 2015 107 0.028 Y Dec 2014
COMSEC Refresh/ KIV-7TM 2018 NSA / MD C |/ CPFF DITCO, IL Apr 2018 | Sep 2018 253 0.029 N Mar 2018
COMSEC Refresh KG-175 A/B 2017 General Dynamics / Scottsdale, AZ C | CPFF DITCO Scott AFB, IL Apr 2017 | Jun 2017 214 0.029 Y Mar 2017
COMSEC Refresh KG-175 A/B 2018 General Dynamics / Scottsdale, AZ C /| CPFF DITCO Scott AFB, IL Apr 2018 | Jun 2018 279 0.030 Y Mar 2018
COMSEC Refresh KG-175 A/B 2019 General Dynamics / Scottsdale, AZ C/FFP DITCO Scott AFB, IL Apr 2019 | Jun 2019 279 0.030 Y
Network Management
Enhancements Multi Protocol Label 2014 GSM ETI / Various C | CPFF DITCO, IL May 2014 | Aug 2014 35 0.089| Y Mar 2014
Switching (MPLS) (CISCO) Cards
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UNCLASSIFIED

Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:
0300D/01/5

P-1 Line Item Number / Title:

18 | Defense Information System Network

Item Number / Title [DODIC]:
- | Technical Refresh

o Method/Type Date Specs| Date RFP
C or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
Network Management
Enhancements Multi Protocol Label 2015 GSM ETI / Various C | CPFF DITCO, IL May 2015 | Aug 2015 65 0.052 Y Mar 2015
Switching (MPLS) (CISCO) Cards
Network Management
Enhancements Multi Protocol Label 2017 GSM ETI / Various C/ CPFF DITCO, IL Apr 2017 | Jun 2017 28 0.249 Y Mar 2017
Switching (MPLS) (CISCO) Cards
IP Video Suite - Enterprise Video 2015 GSM ETI / Various C/CPFF DITCO, IL Feb 2015 | Aug 2015 4 3541 Y Dec 2014
(resulting from Pilot)
Core Router Refresh - Juniper T320 2015 GSM ETI / Various C I CPFF DITCO SCOTT AFB, IL Apr2014 | Jun 2015 17 0435 Y Mar 2014
and Ancillary Equipment
Core Router Refresh - Juniper T320 2016 GSM ETI / Various C I CPFF DITCO SCOTT AFB, IL May 2016 | Aug 2016 8 1512 Y Mar 2016
and Ancillary Equipment
Core Router Refresh - Juniper T320 2018 GSM ETI / Various C/CPFF DITCO SCOTT AFB, IL May 2018 | Aug 2018 8 1.492| N Mar 2018
and Ancillary Equipment
Core Router Refresh - Juniper T320 2019 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL May 2019 | Aug 2019 8 1492 N Mar 2019
and Ancillary Equipment
Enterprise VolP 2016 GSM ETI / Various C/FFP DITCO SCOTT AFB, IL Apr 2016 | Aug 2016 3 1.667 Y Mar 2016
Enterprise VoIP 2017 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Apr 2017 | Aug 2017 3 1667 Y Mar 2017
C-PE Replacement (IPT-PE) 2014 GSM ETI / Various C I CPFF DITCO May 2014 | Aug 2014 18 0222 Y Mar 2014
IAP Router Replacement 2015 GSM ETI/ Various C I CPFF DITCO SCOTT AFB, IL Apr 2015 | Aug 2015 10 0470 Y Mar 2015
IAP Router Replacement 2016 GSM ETI / Various C/CPFF DITCO SCOTT AFB, IL Apr 2016 | Aug 2016 10 0.470| Y Mar 2016
IAP Router Replacement 2018 GSM ETI / Various C /| CPFF DITCO SCOTT AFB, IL Apr 2018 | Aug 2018 19 0.362 N Mar 2018
IAP Router Replacement 2019 GSM ETI/ Various C/FFP DITCO SCOTT AFB, IL Apr 2019 | Aug 2019 19 0.362| N Mar 2019
OTS Cienna 2016 GSM ETI / Various C/CPFF DITCO SCOTT AFB, IL Apr 2016 | Aug 2016 10 1027 N Mar 2016
OTS Cienna 2017 GSM ETI / Various C I CPFF DITCO SCOTT AFB, IL Apr 2017 | Aug 2017 26 1.027| N Mar 2017
OTS Cienna 2018 GSM ETI / Various C/CPFF DITCO SCOTT AFB, IL Apr 2018 | Aug 2018 27 1061 N Mar 2018
OTS Cienna 2019 GSM ETI / Various C I CPFF DITCO SCOTT AFB, IL Apr 2019 | Aug 2019 28 1062 N Mar 2019
P/OTN Layer 2016 GSM ETI/ Various C I CPFF DITCO SCOTT AFB, IL Apr 2016 | Aug 2016 24 0.764| N Mar 2016
P/OTN Layer 2017 GSM ETI / Various C I CPFF DITCO SCOTT AFB, IL Apr 2017 | Aug 2017 15 0.764| N Mar 2017
P/OTN Layer 2018 GSM ETI/ Various C I CPFF DITCO SCOTT AFB, IL Apr 2018 | Aug 2018 32 0.789| N Mar 2018
P/OTN Layer 2019 GSM ETI / Various C/CPFF DITCO SCOTT AFB, IL Apr 2019 | Aug 2019 32 0.789| N Mar 2019
Optical Transport Network EMS 2016 GSM ETI / Various C | CPFF DITCO SCOTT AFB, IL Apr 2016 | Aug 2016 1 2.001 Y Mar 2016
DCN Refresh 2015 GSM ETI/ Various C/FFP DITCO SCOTT AFB, IL Feb 2015 | Apr 2015 4 0.875| Y Dec 2014
DCN Refresh 2016 GSM ETI / Various C/CPFF DITCO SCOTT AFB, IL Apr 2016 | Aug 2016 4 0.875| Y Mar 2016
DCN Refresh 2018 GSM ETI / Various C I CPFF DITCO SCOTT AFB, IL Apr 2018 | Aug 2018 18 0.419| N Mar 2018
DCN Refresh 2019 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Apr 2019 | Aug 2019 18 0.419| N Mar 2019
Information System Sharing 2016 GSM ETI / Various C/FFP DITCO SCOTT AFB, IL Apr 2016 | Aug 2016 2 1.005| Y Mar 2016
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Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

0300D/01/5

P-1 Line Item Number / Title:

18 | Defense Information System Network

Item Number / Title [DODIC]:

- | Technical Refresh

o Method/Type Date Specs| Date RFP
c or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
Juniper M40E Replacement 2014 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Apr 2014 | Jun 2014 52 0.144| Y Mar 2014
DISN Converged Access for 2014 GSM ETI / Various C/FFP DITCO SCOTTAFB, IL | Feb 2014 | Apr2014 36 0305 Y Dec 2013
DATMS Elimination
Domain Name System (DNS) 2015 GSM ETI / Various C/FFP DITCO SCOTT AFB, IL Feb 2015 | Apr 2015 1 0.250| Y Dec 2014
CISCO and Juniper Cart 2014 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Apr 2014 | Jun 2014 48 0.116| Y Mar 2014
Replacement
Juniper PIC + Insalls 2014 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Apr2014 | Jun 2014 28 0.384] Y Mar 2014
Information Security Systems (ISS) 2014 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Feb 2014 | Apr 2014 1 1.800| Y Dec 2013
(cross-domain solution)
Network Configuration and Control
Management (NCCM) system 2014 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Feb 2014 | Apr 2014 1 0.800| Y Dec 2013
Replacement (NCCM-R)
Logistics Support 2014 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Feb 2014 | Apr 2014 1 1300 Y Dec 2013
Logistics Support 2015 GSM ETI / Various CI/FFP DITCO SCOTT AFB, IL Feb 2015 | Apr 2015 1 1300 Y Dec 2014
(DT'ngeSt & Evaluation Network 2015 GSM ETI / Various CI/FFP DITCO SCOTT AFB, IL Apr 2015 | Aug 2015 40 0.045| Y Mar 2015
'é‘:]r\;‘;tsgr?toc"' (IP) Compression 2015 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Feb 2015 | Apr 2015 6 0416| Y Dec 2014
TDM to IP Transition (sub 1.5 Mbps 2015 GSM ETI / Various C/FFP DITCO SCOTT AFB, IL Feb 2015 | Apr 2015 10 0.160| Y Dec 2014
speed upgrade)
Voice over Internet Protocol (VolP)
Enterprise Session Controllers 2015 GSM ETI / Various C/FFP DITCO SCOTT AFB, IL Apr 2015 | Aug 2015 3 1.667 Y Mar 2015
(ESCs)
Enterprise E-911 Emergency 2015 GSM ETI / Various C/FFP DITCO SCOTT AFB, IL Apr 2015 | Aug 2015 1 5.000| Y Mar 2015
Services (ESC feature)
Information Security Stems (ISS) 201 M ETI / Vari FFP DIT TT AFB, IL Apr 2015 | Aug 201 2 Y Mar 201
Central 015 GS [ Various Ccl/ CO SCO , pr 2015 ug 2015 0.750 ar 2015
LZ‘;&Z?L'“temet Protocol (IP) 2015 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Apr 2015 | Aug 2015 16 0465 Y Mar 2015
Voice ISP 2014 GSM ETI / Various CIFFP DITCO SCOTT AFB, IL Apr 2014 | Jun 2014 2 0.750| Y Mar 2014
DATMS (NM-MPLS) Performance
Management Collection and 2015 GSM ETI / Various C/FFP DITCO SCOTT AFB, IL Apr 2015 | Aug 2015 16 0.350| Y Mar 2014
Analysis
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network - EPC/SECN
Prior FY 2015 | FY 2015 | Fy 2015 To
#

Resource Summary Years FY 2013 | FY 2014 Base oco Total FY 2016 | FY 2017 | FY 2018 | FY 2019 |Complete| Total
Procurement Quantity (Units in Each) - - - - - - - - - - -
Gross/Weapon System Cost ($ in Millions) 3.418 2.191 1.839 1.624 - 1.624 1.622 1.654 1.656 1.701| Continuing Continuing
Less PY Advance Procurement ($ in Millions) - - - - - - - - - - -
Net Procurement (P1) ($ in Millions) 3.418 2.191 1.839 1.624 - 1.624 1.622 1.654 1.656 1.701| Continuing Continuing
Plus CY Advance Procurement ($ in Millions) - - - - - - - - - - -
Total Obligation Authority ($ in Millions) 3.418 2.191 1.839 1.624 - 1.624 1.622 1.654 1.656 1.701 | Continuing Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)
Initial Spares ($ in Millions) - - - - - - - - - - -
Gross/Weapon System Unit Cost ($ in Millions) - - - - - - - - - - -
# The FY 2015 0CO Request will be submitted at a later date.
Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total
ID| ynit cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Unit Cost Qty Cost
Cost Elements |C (S M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) (M) (M) (Each) (M) (M) (Each) ($ M) (Each) (M)
Hardware - EPC/SECN - Hardware Cost
Recurring Cost
EPC/SECN
Component
Upgrades'? 0.100 24 2.395 0.032 69 2213 0.032 47 1.504 0.055 27 1.485 - 0.055 27 1.485
EPC/SECN Switch
Replacement
Installation 0.510 1 0.510 - - - - - - - - - - -
Subtotal: Recurring Cost - - 2.910 - - 2.208 - - 1.504 - 1.485 - - - - 1.485
Non Recurring Cost
Subtotal: Non Recurring
Cost - - - - - - - - - - - - - - - - -
Subtotal: Hardware - EPC/
SECN - Hardware Cost - - 2.910 - - 2.208 - - 1.504 - - 1.485 - - - - 1.485
Support - EPC/SECN - Support Cost
EPC/SEC Switch
Replacement
Installation( 0.513 1 0.513 - - 0.016 21 0.336 0.023 6 0.139 - 0.023 6 0.139
Subtotal: Support - EPC/
SECN - Support Cost - - 0.513 - - - - - 0.336 - - 0.138 - - - - 0.138
Gross/Weapon System
Cost - - 3.418 - - 2.191 - - 1.839 - 1.624 - - - - 1.624
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network - EPC/SECN
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (Each) ($ M)
Hardware - EPC/SECN - Hardware Cost
Recurring Cost
EPC/SECN
Component Continuing Continuing
Upgrades(! 0.240 6 1.440 0.240 6 1.440 0.028 52 1.456 0.028 52 1.456
EPC/SECN Switch
Replacement Continuing Continuing
Installation - - - - - - - - - -
Subtotal: Recurring Cost - - 1.440 - - 1.440 - - 1.456 - 1.456 Continuing Continuing
Non Recurring Cost
Subtotal: Non Recurring
Cost - - - - - - - - - - - - - - - -
Subtotal: Hardware - EPC/ Continui Continui
SECN - Hardware Cost - - 1.440 - - 1.440 - - 1.456 - 1.456 ontinuing ontinuing
Support - EPC/SECN - Support Cost
EPC/SEC Switch
Replacement Continuing Continuing
Installation! 0.030 6 0.180 0.036 6 0.214 0.025 8 0.200 0.027 9 0.245
g;lgxltaliSSuppolt - EPC/ Continuing Continuing
- Support Cost - - 0.180 - - 0.216 - - 0.200 - 0.243
Gross/Weapon System - -
Cost . . 1.622 . . 1.654 . . 1.656 . 1.701 Continuing Continuing
() indicates the presence of a P-5a
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UNCLASSIFIED

Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network - EPC/SECN
o Method/Type Date Specs| Date RFP
c or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
EPC/SECN Component Upgrades 2013 Raytheon / FL SS/FP Hill AFB, UT Apr 2013 | Feb 2014 69 0.032 N Nov 2012
EPC/SECN Component Upgrades 2014 Raytheon / FL SS/FP Hill AFB, UT Aug 2014 | Jan 2015 47 0032| Y | Jun2014 | Mar2014
EPC/SECN Component Upgrades 2015 Raytheon / FL SS/FP Hill AFB, UT Mar 2015 | Nov 2015 27 0.055| Y Nov 2014
EPC/SECN Component Upgrades 2016 Raytheon / FL SS/FP Hill AFB, UT Dec 2015 | Sep 2016 0.234 N Oct 2015
EPC/SECN Component Upgrades 2017 Raytheon / FL SS/FP Hill AFB, UT Jan 2017 | Oct 2017 0236 N Oct 2016
EPC/SECN Component Upgrades 2018 Raytheon / FL SS/FP Hill AFB, UT Jan 2018 | Sep 2018 52 0.027 N Oct 2017
Fnzt(;ﬁ't:‘ignsw'mh Replacement 2014 Raytheon / FL SS/FP Hill AFB, UT Mar 2014 | Sep 2014 21 0.016| Y Oct 2013
Ezgli';gns‘”imh Replacement 2015 Raytheon / FL SS/FP Hill AFB, UT Mar 2015 | Nov 2015 6 0.022| Y Nov 2014
Ezgﬁ'fignsw't‘:h Replacement 2016 Raytheon / FL SS/FP Hill AFB, UT Nov 2015 | Aug 2016 6 0.023| N Oct 2015
E':gliigns‘”"‘:h Replacement 2017 Raytheon / FL SS/FP Hill AFB, UT Jan 2017 | Oct 2017 6 0.024| N Oct 2016
Fnzgnsa't:-ignsw'mh Replacement 2018 Raytheon / FL SS/FP Hill AFB, UT Jan 2018 | Sep 2018 8 0.027| N Oct 2017
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

0300D/01/5

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:
18 | Defense Information System Network

-/ PNVC

Item Number / Title [DODIC]:

Resource Summary

Prior
Years

FY 2013

FY 2014

FY 2015
Base

FY 2015
oco’

FY 2015
Total

FY 2016

FY 2017

FY 2018

FY 2019

To
Complete

Total

Procurement Quantity (Units in Each)

Gross/Weapon System Cost ($ in Millions)

3.837

5.300

7.695

7.695

1.435

1.487

1.496

1.620

Continuing

Continuing

Less PY Advance Procurement ($ in Millions)

Net Procurement (P1) ($ in Millions)

3.837

5.300

7.695

7.695

1.435

1.487

1.496

1.620

Continuing

Continuing

Plus CY Advance Procurement ($ in Millions)

Total Obligation Authority ($ in Millions)

3.837

5.300

7.695

7.695

1.435

1.487

1.496

1.620

Continuing

Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)

Gross/Weapon System Unit Cost ($ in Millions)

# The FY 2015 0CO Request will be submitted at a later date.

Cost Elements

CD

Prior Years

FY 2013

FY 2014

FY 2015 Base

FY 2015 OCO

FY 2015 Total

Unit Cost
(3 M)

Qty
(Each)

Total
Cost
($M)

Unit Cost
($M)

Qty
(Each)

Total
Cost
(3 M)

Unit Cost
(3 M)

Qty
(Each)

Total
Cost

($ M) ($ M)

Unit Cost

Qty
(Each)

Total
Cost
(3 M)

Unit Cost
(3 M)

Qty
(Each)

Total
Cost
($M)

Unit Cost

Qty

($ M) (Each)

Total
Cost
(M)

Hardware - PNVC Cost

Recurring Cost

PNVC Audio
Equipmentm

0.349

3.837

0.207

0.621

PNVC Audio Equip
Depot Sparesm

0.579

0.579

0.205 1

0.205

0.205

1 0.205

BIG Depot Sparesm

PNVC Baseband
Suite (WHCA)

- 0.200

2.800

0.200

2.800

PNVC BIG Units‘"

- 0.060 3

0.180

0.060

3 0.180

Subtotal: Recurring Cost

3.839 -

1.200

3.185

3.185

Non Recurring Cost

Subtotal: Non Recurring
Cost

Subtotal: Hardware - PNVC
Cost

3.839 -

1.200

3.185

3.185

Support - PNVC Costs Cost

Site Preparation
and Equipment and

Installation!

0.410

10

4.100

0.410

1"

4.510

0.410

4.510

Field Installation Support
(Fixed sites & Mobiles)(!

- 0.040 -

0.040 -
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network -1 PNVC
Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)
Field Installation Support
(AIC & Maritime) - - - - - - - 0.030 - - - 0.030 - -
Subtotal: Support - PNVC
Costs Cost - - - - - - - - 4.100 - - 4.510 - - - - - 4.510
Gross/Weapon System
Cost - - - - - 3.837 - - 5.300 - 7.695 - - - - - 7.695
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)
Hardware - PNVC Cost
Recurring Cost
PNV,C AUdé»?) Continuing Continuing
Equipment - - - - - - - - - -
PNVC Audio I(Eguip Continuing Continuing
Depot Spares - - 0.202 1 0.202 0.206 1 0.206 0.200 2 0.400
BIG Depot Sparesm - - - - 0.150 1 0.150 0.150 2 0.300 Continuing Continuing
PN_VC Baseba(rTl;:l Continuing Continuing
Suite (WHCA) 0.200 2 0.400 0.200 2 0.400 0.200 4 0.800 0.320 2 0.640
PNVC BIG Units(! 0.060 1 0.060 0.060 2 0.120 - - - - - - Continuing Continuing
Subtotal: Recurring Cost - - 0.460 - - 0.722 - - 1.156 - - 1.340 Continuing Continuing
Non Recurring Cost
Subtotal: Non Recurring
Cost - - - - - - - - - - - - - - - - - -
Subtotal: Hardware - PNVC Continuin Continuin
Cost - - 0.460 - - 0.722 - - 1.156 - 1.340 9 9
Support - PNVC Costs Cost
Site Preparation
and Equipment and Continuing Continuing
Installation( 0.410 2 0.820 0.410 1 0.410 0.410 - - 0.410 - -
Field Installation Support Continuin Continuin
(Fixed sites & Mobiles)? 0.040 2 0.080 0.040 7 0.280 0.040 4 0.160 0.040 4 0.160 < 9
Field Installation Support Continuin Continuin
(AIC & Maritime)‘?) 0.025 3 0.075 0.025 3 0.075 0.030 6 0.180 0.030 4 0.120 < 9
Subtotal: Support - PNVC - L
Costs Cost ; ; 0.975 ; ; 0.765 ; ; 0.340 . ; 0.280 Continuing Continuing
Gross/Weapon System — —
Cost . . 1.435 . . 1.487 . . 1.496 . 1.620 Continuing Continuing
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: P-1 Line Item Number / Title: Item Number / Title [DODIC]:
0300D /01175 18 | Defense Information System Network -1 PNVC

(1 indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network -1 PNVC
o Method/Type Date Specs| Date RFP
(o3 or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
PNVC Audio Equipment 2013 Hill AFB / Raytheon, FL SS/FP Hill AFB Jun 2013 | Sep 2013 11 0.349] N
PNVC Audio Equipment 2014 Hill AFB / Raytheon, FL SS/FP Hill AFB Jan 2014 | Jun 2014 3 0.207| Y Nov 2013
PNVC Audio Equip Depot Spares 2014 Raytheon / FL SS/FP Hill AFB/ UT Jan 2014 | Jun 2014 1 0.579 Y Nov 2013
PNVC Audio Equip Depot Spares 2015 Raytheon / FL SS/FP Hill AFB/ UT Jan 2015 | Jun 2015 1 0.205| Y Nov 2014
BIG Depot Spares 2018 TBD/ TBD TBD NSA, Ft. Meade Mar 2018 | Jun 2018 1 0.060| N Jan 2018
BIG Depot Spares 2019 TBD / TBD TBD NSA, Ft. Meade Mar 2019 | Jun 2019 2 0.060| Y Jan 2015
PNVC Baseband Suite (WHCA) 2015 VARIOUS / VARIOUS TBD TBD Mar 2015 | Jun 2015 14 0.200] Y Jan 2015
PNVC Baseband Suite (WHCA) 2016 VARIOUS / VARIOUS TBD TBD Mar 2016 | Mar 2016 2 0.200] N Jan 2016
PNVC Baseband Suite (WHCA) 2017 VARIOUS / VARIOUS TBD TBD Mar 2017 | Mar 2017 2 0200 N Jan 2017
PNVC Baseband Suite (WHCA) 2018 VARIOUS / VARIOUS TBD TBD Mar 2018 | Mar 2018 4 0200 N Jan 2018
PNVC BIG Units 2015 TBD/ TBD TBD NSA, Ft. Meade Mar 2015 | Jun 2015 3 0.060| N Jan 2015
Site Preparation and Equipment 2014 Raytheon / FL SS/FP Hill AFB, UT Mar 2014 | Mar 2014 10 0410 Y Jan 2014
and Installation
Site Preparation and Equipment 2015 Raytheon / FL SS/FP Hill AFB, UT Mar 2015 | Mar 2015 1 0410 Y Jan 2015
and Installation
Site Preparation and Equipment 2016 Raytheon / FL SS/FP Hill AFB, UT Mar 2016 | Mar 2016 2 0.410| N Jan 2016
and Installation
Site Preparation and Equipment 2017 Raytheon / FL SS/FP HILL AFB, UT Mar 2017 | Mar 2017 1 0410| N Jan 2017
and Installation
Field Installation Support (Fixed 2016 Raytheon / FL SSIFP Hill AFB, UT Mar 2016 | Jun 2016 2 0.040| N Jan 2016
sites & Mobiles)
Field Installation Support (Fixed 2017 Raytheon / FL SS/FP Hill AFB, UT Mar 2017 | Jun 2017 7 0040 N Jan 2017
sites & Mobiles)
Field Installation Support (Fixed 2018 Raytheon / FL SS/FP Hill AFB, UT Mar 2018 | Jun 2018 4 0.040| N Jan 2018
sites & Mobiles)
Field Installation Support (Fixed 2019 Raytheon / FL SS/FP Hill AFB, UT Mar 2019 | Jun 2019 4 0.040| N Jan 2019
sites & Mobiles)
E:'rii'mnzt)a”a“"” Support (A/C & 2016 Raytheon / FL SSIFP Hill AFB, UT Mar 2016 | Jun 2016 3 0030 N Jan 2016
,'\:A':'r‘i"ti'm”j)a"a“o” Support (A/C & 2017 Raytheon / FL SS/FP Hill AFB, UT Mar 2017 | Jun 2017 3 0.030| N Jan 2017
,'\:l:g'riimzt)a"ation Support (A/C & 2018 Raytheon / FL SSIFP Hill AFB, UT Mar 2018 | Jun 2018 6 0.030| N Jan 2018
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network - | DoD Mobility
Prior FY 2015 | FY 2015 | Fy 2015 To
Resource Summary Years FY 2013 | FY 2014 Base oco’ Total FY 2016 | FY 2017 | FY 2018 | FY 2019 |Complete| Total
Procurement Quantity (Units in Each) - - - - - - - - - - - -
Gross/Weapon System Cost ($ in Millions) 5.999 - 5.000 4.000 - 4.000 - - - - Continuing Continuing
Less PY Advance Procurement ($ in Millions) - - - - - - - - - - - -
Net Procurement (P1) ($ in Millions) 5.999 - 5.000 4.000 - 4.000 - - - - Continuing Continuing
Plus CY Advance Procurement ($ in Millions) - - - - - - - - - - - -
Total Obligation Authority ($ in Millions) 5.999 - 5.000 4.000 - 4.000 - - - - Continuing Continuing
(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)
Initial Spares ($ in Millions) - - - - - - - - - - - -
Gross/Weapon System Unit Cost ($ in Millions) - - - - - - - - - - - -
# The FY 2015 0CO Request will be submitted at a later date.
Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total Total
ID| ynit cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost
CostElements |CD| wm) (Each) (M s M (Each) (5 M) (5 M) (Each) (M M (Each) (s M) (sM) (Each) (S M) (5 M) (Each) (sM
Hardware - Hardware Cost Cost
Recurring Cost
Hardwares - DoD
Mobility " 2.899 1 2.899 - - 5.000 1 5.000 4.000 1 4.000 - 4.000 1 4.000
Subtotal: Recurring Cost - - 2.899 - - - - - 5.000 - 4.000 - - - - - 4.000
Subtotal: Hardware -
Hardware Cost Cost - - 2.899 - - - - - 5.000 - 4.000 - - - - - 4.000
Support - Support Activities Cost Cost
Support - Mobility Cost 2.600 1 2.600 - - - - - - - - - - -
Site Preparation and
Enquipment Installation
Cost 0.500 1 0.500 - - - - - - - - - - - -
Subtotal: Support - Support
Activities Cost Cost - - 3.100 - - - - - - - - - - - - - -
Gross/Weapon System
Cost - - 5.999 - - - - - 5.000 - 4.000 - - - - - 4.000
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) (M) (3 M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) (8 M) ($ M) (Each) (8 M) (3 M) (Each) ($ M)
Hardware - Hardware Cost Cost
Recurring Cost
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

0300D/01/5

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

18 | Defense Information System Network - | DoD Mobility
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)
Hardwares - DoD Continui Continui
Mobility(ﬂ R R B B B R R R R R ontinuing ontinuing
Subtotal: Recurring Cost - - - - - - - - - - - - Continuing Continuing
Subtotal: Hardware - Continuing Continuing
Hardware Cost Cost - - - - - - - - - - -
Support - Support Activities Cost Cost
Support - Mobility Cost - - - - - - - - - - - -
Site Preparation and
Enquipment Installation
Cost - - - - - - - - - - - - - -
Subtotal: Support - Support
Activities Cost Cost - - - - - - - - - - - - - - - - -
g‘r)osfsNVeapon System R R R R B R R R R R R Continuing Continuing
() indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network - | DoD Mobility
o Method/Type Date Specs| Date RFP
C or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
Hardwares - DoD Mobility 2014 TBD / DISA MIPR DITCO, IL Jan 2014 | Mar 2014 1 5.000( N Oct 2013
Hardwares - DoD Mobility 2015 TBD / DISA MIPR DITCO, IL Jan 2015 | Mar 2015 1 4.000( N Oct 2014
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

0300D/01/5

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:
18 | Defense Information System Network

Item Number / Title [DODIC]:
- | Overseas Contingency Operations
(0OCO)

Prior FY 2015 | FY 2015 | Fy 2015 To
Resource Summary Years FY 2013 | FY 2014 Base oco’ Total FY 2016 | FY 2017 | FY 2018 | FY 2019 |Complete| Total
Procurement Quantity (Units in Each) - - - - - - - - - - - -
Gross/Weapon System Cost ($ in Millions) 0.520 - - - - - - - - - - -
Less PY Advance Procurement ($ in Millions) - - - - - - - - - - - -
Net Procurement (P1) (8 in Millions) 0.520 - - - - - - - - - - -
Plus CY Advance Procurement ($ in Millions) - - - - - - - - - - - -
Total Obligation Authority ($ in Millions) 0.520 - - - - - - - - - - -
(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)
Initial Spares ($ in Millions) - - - - - - - - - - - -
Gross/Weapon System Unit Cost ($ in Millions) - - - - - - - - - - - -
# The FY 2015 0CO Request will be submitted at a later date.
Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Total Total Total Total Total Total
ID| ynit cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost | Unit Cost Qty Cost
Cost Elements CD| (sm) (Each) ($ M) ($M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) (M)
Hardware Cost
Recurring Cost
Voice Video IP
Refreshment 0.520 1 0.520 - - - - - - - - - - - -
Subtotal: Recurring Cost - - 0.520 - - - - - - - - - - - - - - _
Non Recurring Cost
Subtotal: Non Recurring
Cost - - - - - - - - - - - - - - - - - -
Subtotal: Hardware Cost - - 0.520 - - - - - - - - - - - - - - -
Gross/Weapon System
Cost - - 0.520 - - - - - - - - - - - R R R
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
Cost Elements CD| (sm) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M) ($M) (Each) ($M)
Hardware Cost
Recurring Cost
Voice Video IP
Refreshment - - - - - - - - - - - - - _
Subtotal: Recurring Cost - - - - - - - - - - - - - - - - -
Non Recurring Cost
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UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:
0300D/01/5

P-1 Line Item Number / Title:
18 | Defense Information System Network

Item Number / Title [DODIC]:
- | Overseas Contingency Operations

(OCO)
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) ($ M) ($ M) (Each) ($M) ($M) (Each) ($ M) ($ M) (Each) ($ M) ($ M) (Each) ($ M) (S M) (Each) ($ M)
Subtotal: Non Recurring
Cost
Subtotal: Hardware Cost
Gross/Weapon System
Cost
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency

Date: March 2014

0300D/01/5

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

18 | Defense Information System Network

-1ISR

Item Number / Title [DODIC]:

Resource Summary

Prior
Years

FY 2013

FY 2015
FY 2014 oco’

FY 2015
Base

FY 2015
Total

FY 2016

FY 2017

FY 2018

FY 2019

To
Complete

Total

Procurement Quantity (Units in Each)

Gross/Weapon System Cost ($ in Millions)

0.000

- 2.000 -

2.000

9.000

9.000

2.000

2.000

24.000

Less PY Advance Procurement ($ in Millions) -

Net Procurement (P1) ($ in Millions)

0.000

- 2.000 -

2.000

9.000

9.000

2.000

2.000

24.000

Plus CY Advance Procurement ($ in Millions) -

Total Obligation Authority ($ in Millions)

0.000

- 2.000 -

2.000

9.000

9.000

2.000

2.000

24.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)

Gross/Weapon System Unit Cost ($ in Millions) -

# The FY 2015 0CO Request will be submitted at a later date.

Cost Elements

CD

Prior Years

FY 2013

FY 2014

FY 2015 Base

FY 2015 OCO

FY 2015 Total

Unit Cost
(3 M)

Total
Cost
($M)

Qty
(Each)

Unit Cost
($M)

Qty
(Each)

Total
Cost
(3 M)

Total
Cost
(3 M)

Unit Cost
(3 M)

Qty
(Each)

Unit Cost

($ M)

Qty
(Each)

Total
Cost
(3 M)

Unit Cost
(3 M)

Qty
(Each)

Total
Cost
($M)

Unit Cost

Qty

($ M) (Each)

Total
Cost
(M)

Hardware - ISR Cost

Recurring Cost

ISR Transport —
Spares (Initial and

Sustainment)”)

Subtotal: Recurring Cost

Non Recurring Cost

ISR Transport
- Transrating/

Transcodingm

1.000 2

2.000

1.000

2.000

ISR Transport - Kuss
MB Hub; idirect

ISR Transport — Ka/
Ku Terminals(!

Subtotal: Non Recurring
Cost

2.000

2.000

Subtotal: Hardware - ISR
Cost

2.000

2.000

Gross/Weapon System
Cost

- 0.000

2.000

2.000
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Exhibit P-5, Cost Analysis: PB 2015 Defense Information Systems Agency Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: P-1 Line Item Number / Title: Item Number / Title [DODIC]:
0300D /01175 18 | Defense Information System Network -1ISR
FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost
Total Total Total Total Total Total
ID Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost Unit Cost Qty Cost
CostElements |CD| (sm) (Each) (M) (8 M) (Each) ($M) ($M) (Each) ($M) ($ M) (Each) (8 M) (8 M) (Each) (M) (8 M) (Each) ($ M)
Hardware - ISR Cost
Recurring Cost
ISR Transport —
Spares (Initial and
Sustainment)! - - - - - - 1.000 2 2.000 1.000 2 2.000 - - - 1.000 4 4.000
Subtotal: Recurring Cost - - - - - - - - 2.000 - - 2.000 - - - - - 4.000
Non Recurring Cost
ISR Transport
- Transrating/
Transcoding‘" - - - - B - - - - - - - - - - 1.000 2 2.000
ISR Transport - Kuss
MB Hub; idirect”) 1.785 2 3.570 1.785 2 3.570 - - - - - - - - - 1.785 4 7.140
ISR Transport — Ka/
Ku Terminals! 2.715 2 5.430 2.715 2 5.430 - - - - - - - - - 2.715 4 10.860
Subtotal: Non Recurring
Cost - - 9.000 - - 9.000 - - - - - - - - - - - 20.000
Subtotal: Hardware - ISR
Cost - - 9.000 - - 9.000 - - 2.000 - - 2.000 - - - - - 24.000
Gross/Weapon System
Cost - - 9.000 - - 9.000 - - 2.000 - - 2.000 - - - - - 24.000
() indicates the presence of a P-5a
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UNCLASSIFIED

Exhibit P-5a, Procurement History and Planning: PB 2015 Defense Information Systems Agency

Date: March 2014

Appropriation / Budget Activity / Budget Sub Activity:

P-1 Line Item Number / Title:

Item Number / Title [DODIC]:

0300D /01175 18 | Defense Information System Network -1ISR
o Method/Type Date Specs| Date RFP
c or Award | of First Qty Unit Cost | Avail | Revision | Issue
Cost Elements O| FY Contractor and Location Funding Vehicle Location of PCO Date | Delivery (Each) ($M) Now?| Available | Date
ISR Transport — Spares (Initial and 2018 TBD / DISA MIPR DISA Sep 2018 | Oct 2019 2 1.000] N
Sustainment)
'SSR Transport - Spares (Initial and 2019 TBD / DISA MIPR DISA Sep 2019 | Oct 2020 2 1.000| N
ustainment)
ISR Transport - Transrating/ 2015 TBD / DISA MIPR DISA Dec 2014 | Jan 2016 2 1.000) N
Transcoding
i'g’i'fe;rans""“ - Kuss MB Hub; 2016 TBD / DISA MIPR DISA Jul 2016 | Oct 2017 2 1785 N
i'jiflga”sm” - Kuss MB Hub; 2017 TBD/ DISA MIPR DISA Jul 2017 | Oct 2018 2 1785 N
ISR Transport — Ka/Ku Terminals 2016 TBD / DISA MIPR DISA Jul 2016 | Oct 2017 2715| N
ISR Transport — Ka/Ku Terminals 2017 TBD / DISA MIPR DISA Jul 2017 | oct 2018 2715| N
LI 18 - Defense Information System Network UNCLASSIFIED
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             0303126K
        
         Defense Information Systems Network (DISN) is the Department of Defense’s (DoD’s) consolidated worldwide telecommunications infrastructure that provides end-to-end information transport for DoD operations to the warfighters and the Combatant Commanders with a robust Command, Control, Communications, Computers and Intelligence information long-haul transport infrastructure.  The DISN, seamlessly spanning full spectrum from terrestrial to space and strategic to tactical domains, provides the interoperable telecommunications connectivity and value-added services required to plan, implement, and support all operational missions, anytime, and anywhere pushing DISN services to the edge of the communications network.  The DISN delivers an integrated platform consisting of DoD’s core communications, computing, and information services as well as integrating terrestrial, wireless, and satellite communications into a network cloud that is survivable and dynamically scalable.  Procurement funding primarily supports the Technology Refreshment (TR); Joint Worldwide Intelligence Communications System (JWICS); National Emergency Action Decision Network (NEADN)/Presidential and National Voice Conferencing (PNVC); the Enhanced Pentagon Capability (EPC)/Survivable Emergency Conferencing Network (SECN); DoD Mobility; and a significant satellite communications extension of the DISN.  The procurement funding enables the DISN to remain technologically up-to date and capable by achieving the best possible balance between network performance and network cost through a process known as network optimization.
         FY 2013: ($116.284)

Technology Refresh (TR)/End of Life (EOL) Equipment Replacement: ($99.066) Continued the replacement/technology refreshment of EOL backbone equipment and software which included replacement of legacy Asynchronous Transfer Mode (ATM), Promina, and selected cryptographic equipment.  Procured and installed EOL transport equipment and Multiservice Provisioning Platforms (MSPP’s) to transition existing legacy ATM/Time Division Multiplexer (TDM) technology to an IP centric capability, including a Multi-Protocol Label Switching (MPLS) backbone, and Rapid Agile Provisioning.  Replaced EOL cards in large routers, optical switches and MSPP’s.  Procured Multi Functional Switches (MFS) enhancements and upgraded timing and synchronization of equipment.  In addition, upgrades were made to Secure But Unclassified (SBU) and secure voice, video, and data services, to complete the effort to IP enable the DRSN DSS-2A switch, and continued the secure voice conference management improvements.

Joint Worldwide Intelligence Communications System (JWICS):  ($11.190) Continued to implement an innovative and more scalable JWICS core architecture and moved away from the current Core solution by completing a mission capable vendor solution that met 2013-2018 voice, data, and video requirements.  Completed the ATM-to-IP replacement project and continued shutting down ATM circuits worldwide.  Continued to deploy Wide Area Network (WAN) Optimization for JWICS nodes that have data transfer requirements across the core as well as supported the collaborative efforts between DoD Intel partners to leverage transport sharing where the mission required.  Completed the 10G encryption device deployment on the Black IP Core to replace the stacking of 1G encryptors, thereby saving power, space, cooling, and out-year replacement dollars.  Where requirements dictated, upgraded 100Mb encryption devices with 1G encryption devices at the JWICS edge.  Also, implemented a more robust JWICS architecture in the Southwest Asia Area of Responsibility (AOR) to support current mission needs.   

EPC/SECN:  ($2.191) Enhanced Pentagon Capability (EPC)/Survivable Emergency Conferencing Network (SECN) equipment upgrades addressed EOL replacements and initial equipment orders in preparation for Advanced Extremely High Frequency (AEHF) Satellite Communications system interfaces testing and implementation.  

Presidential and National Voice Conferencing (PNVC):  ($3.837) Procured the PNVC interface equipment to the Defense Red Switch Network (DRSN).  This included enough components to be installed at 11 separate sites, with the required number of Multi-stream Summing Device - III (MSD), Interim Terminal Interface (ITI), PNVC Speaker Interface (PSI), PNVC Communication Consoles (PCC), and PNVC Conference Manager (PCM).  The cost was based on unit cost estimates independently generated from the vendor.  This equipment replaced aging SECN equipment in preparation for a seamless transition to PNVC but also improved that system's voice quality and availability in the interim.  While the primary purpose of this equipment was for PNVC operations, this interim capability has been referred to as SECN Digitization (SECN DZ). 

FY 2014 ($77.104) 

TR/EOL Equipment Replacement:  ($55.588) Will facilitate approximately 110 replacement actions of DISN node equipment, such as the Classified Provider Edge (CPE) and Juniper M40Ee replacement routers, to transition legacy technology to an Internet Protocol (IP)-centric capability.  Efforts will continue to eliminate Asynchronous Transfer Mode (ATM) and other legacy End of Life (EOL) equipment including an estimated 45 cryptographic equipment replacements, and outdated network management tools.  Funding will support replacing KIV/KG encryptorencryption devicescomponents throughout the year.  The replacement of this Communications Security (COMSEC) equipment is essential to refresh the optical core over time (10 years).  As the legacy equipment is eliminated from the network, all new equipment will continue to support the network’s transition to the Joint Information Environment (JIE).       
 
JWICS:  ($9.377) The JWICS program plans to purchase a suite of 5 “Small Core Site Builds.”  These builds will consist of the following sets of equipment that satisfy the technical and mission requirements: the black core router; the red core router; the black aggregate router; and the red aggregate router.  The Black Core Router will consist of multiple high density, carrier grade 10G Ethernet interface cards to serve as a junction on the core network.  The Red Core Router consists of several 10G interface cards, and multiple 1G Interface Modules.  The Black Aggregate Router serves as the junction point between the “Black Edge” and the “Black Core”.  This router contains carrier class, high density 1G and 10G interface cards to manage regional access for DISN/JWICS customers as well as provide outbound traffic for global services delivered across the backbone.  The Red Aggregate Router will serve as the regional router for “JWICS edge” sites that exist within theater.  It will contain multiple high density 1G and 10G interface cards and operate at a carrier level of reliability.  
 
EPC/SECN:  ($1.839) EPC/SECN will procure additional Interim Terminal Interface equipments to complete Survival Emergency Conferencing Network (SECN) digitization and for Advanced Extremely High Frequency (AEHF) Satellite Communications (SATCOM) interfaces implementation and upgrades for end of life conferencing operator consoles.  SECN Digitization is designed to improve voice quality and facilitate the transition from Military Strategic, Tactical & Relay (MILSTAR) to AEHF SATCOM by allowing the transition of SECN to Presidential and National Voice Conferencing (PNVC)-developed Baseband Interface Group (BIG) in advance of full PNVC implementation.  The specialized operator consoles used to initiate and control the secure voice conference of EPC, SECN and, eventually, PNVC are Personal Computer (PC)-based and require periodic hardware and software tech refresh.  New conferencing operator consoles will be procured and installed at EPC/SECN sites. 

PNVC:  ($5.300) PNVC audio equipment suites, consisting of the Multi-Stream Summing Device (MSD), Interim Terminal Interface (ITI), PNVC Speaker Interface (PSI), PNVC Communication Console (PCC), and PNVC Conference Manager (PCM) will be purchased for the 3 remaining fixed sites.  Installation of PNVC equipment suites at the fixed sites will begin according to a prioritized order.  Ten sites are expected to complete installation.  The installation cost estimate includes costs to conduct the site survey, coordination, preparation, and installation.  Spares of each equipment type will also be purchased to properly resource the supply needed to maintain the fielded quantity. 

DoD Mobility:  ($5.000) Will support the purchase, installation, and integration of four (4) Mobility Gateways with required Network Operations (NetOps) infrastructure.  Will also support the purchase and installation of the gateway supporting the Non-Classified Internet Protocol Router Network (NIPRNet), Secure Internet Protocol Router Network (SIPRNet), and Top Secret classification Enterprise Mobility service offering.

Explanation of Change from FY 2013 to FY 2014:  The decrease of -$39.180 between FY 2013 and FY 2014 is due to a reduction in support for COMSEC upgrades for the SIPRNET; and deferment of EOL replacement effort of DISN legacy equipment.


FY 2015 ($80.144) 

TR/EOL Equipment Replacement:  ($56.970) Will continue to support the technology replacement of EOL legacy technologies such as ATM and Time-Division Multiplexings (TDMs).Technology replacement efforts will include removal of EOL ATM Services from the DISN in order to meet the DoD-mandated date of 31 December 2015.  Will support the replacement of legacy cryptographic equipment currently used throughout the SIPRNet, as directed by National Security Agency (NSA).  Will facilitate transition of legacy Voice and Video services to the IP based technology.  Plans include technology refreshment of legacy TDM nodal voice backbone to Voice Over IP architecture in Pacific Theater of Operations (PAC), and the implementation of Enterprise Classified Voice over IP (ECVoIP) in a virtualized environment.  Will support the replacement of current EOL out-of-band IP equipments for the DISN Operational Support Systems (OSS) as well as architectural upgrades to the OSS Information Sharing Services (ISS) Central to prevent failovers and allow expanded operational capacity and availability.  This effort is critical to DISA’s ability to assure DISN.  The OSS provides network management capabilities used for the Operations, Administration, Management, and Provisioning (OAM&P) of the DISN and DISN services.

JWICS:  ($7.855) – Will continue to support deployment of JWICS transport core nodes worldwide to assure delivery of JWICS transport core services to JWICS edge users in multiple Areas Of Responsibility (AOR’s) globally.  Will also support retirement of legacy JWICS core capabilities at locations in Continental United States (CONUS), U.S. European Command (EUCOM) and U.S. Pacific Command (PACOM) AOR's as services migrate over to transport core.  Will continue alignment of JWICS/Intelligence Communities (IC) terrestrial communications systems into DISA (and other partner) converged satellite access points for seamless tactical delivery of services.  Will include continuation of engineering efforts with DISA to ensure delivery of service to edge locations via JIE and retirement of legacy TDM paths to realize programmatic cost savings provided by Carrier Ethernet/Converged IP transport.
 
EPC/SECN:  ($1.624) Will procure additional equipment to complete SECN digitization, for (AEHF) SATCOM interfaces implementation, and upgrades for EOL conferencing operator consoles.  SECN Digitization is designed to improve voice quality and facilitate the transition from Military Strategic, Tactical & Relay (MILSTAR) to AEHF SATCOM by allowing the transition of SECN to PNVC-developed Baseband Interface Group (BIG) in advance of full PNVC implementation.  The specialized operator consoles used to initiate and control the secure voice conference of EPC, SECN and eventually PNVC, are PC-based and require periodic hardware and software tech refresh.  New conferencing operator consoles will be procured and installed at EPC/SECN sites. 

PNVC: ($7.695M) Installation of PNVC equipment suites at the fixed sites will continue according to a prioritized order.  Eleven more sites are expected to begin installation.  Spares of each equipment type will also be purchased to ensure the correct quantities maintain the fielded equipment.  PNVC baseband suites and the required High altitude Electromagnetic Pulse (HEMP) hardened Base Band Kit (BBK) enclosures will be purchased for fourteen special users.

DoD Mobility: ($4.000) Funding will support the purchase, installation and integration of two (2) Mobility Gateways with required Network Operations infrastructure.  Will also support the purchase and installation of the gateway supporting the Non-Classified Internet Protocol Router Network (NIPRNet), Secure Internet Protocol Router Network (SIPRNet), and Top Secret classification Enterprise Mobility service offering.

Intelligence, Surveillance, and Reconnaissance (ISR) Teleport Service: ($2.000) Funding will support the initial purchase, installation and integration of the digital conversion equipments used for Motion Video, such as transrating and transcoding infrastructure equipments.  Once implemented the transrating and transcoding devices will provide efficient bandwidth-reducing mechanisms required to support the increase in bandwidth requirements for ISR Full Motion Video (FMV) dissemination.
 
Explanation of Change from FY 2014 to FY 2015:  The increase of $3.040 from FY 2014 to FY 2015 is attributed to procurement of transrating and transcoding devices in support of bandwidth expansion in U.S. Africa Command (AFRICOM) AOR to achieve global ISR capabilities, and an increase in number of planned installations and the purchase of special user baseband systems for PNVC.

Performance Metrics:

                                                FY 2013	                      FY 2014                     FY 2015 
EPC/SECN:   
Switch Replacement             1/1 Completed                0 Planned                   0 Planned
Equipment upgrades             0/5 completed**              10 Planned                  6 Planned
**deferred due to external program delay.

PNVC: 
Equipment Purchases (sites)                   -                    18 Planned                  14 Planned
Sites Upgraded                          0 completed                   3 Planned                  11 Planned

TR/EOL Equipment Replacement:   

Communications Security (COMSEC)      33 Circuits            110 Planned          220 Planned

Information Sharing Services CDS                     -                       2 Planned                 -

Juniper M40E                                     3 Completed                 52 Planned                  -

CISCO/Juniper Card Replacement     4 Completed                 48 Planned                 -                

MPLS Implementation                         0 Completed                  7 Planned          8 Planned

Optical Transport Network (OTN)       3 Completed                  15 Planned      11 Planned

Tactical IP                                                   -                            16 Planned

MPLS VPN Probes                           0 Completed                  7 Planned                -

Domain Name Services                    0 Completed                      -                           -

Organization Messaging                   0 Completed                      -                           -

DATMS Eliminations                     10 completed                    14 Planned     12 Planned


                                                
Enterprise Classified Voice Over Secure IP (VoSIP)             535 Suites                       -N/A                      -

Global Video Services Unclass                    0 Completed                    -                           -

Global Video Services Class (TDM to IP)          0 Completed                    -                 -17 Planned


IP Video Suites                                  0 Suites                     5 Planned                    -            

Secure Voice Conference Management               8 Suites                     1 Suite                      -                                                                  
                              

Voice Signalling (TDM to IP)Secure Video Suites                     0 Completed         2 Installs                     -                          10 Planned-                                                                                                                              


Data Communication Network (OSS)                22 Installs                     -                         6 Planned


Information Sharing Services Central                  -                          -                          21 Planned

IAP Replacement                                       -                          -    
10 Planned

T320 Replacement                                     -                           -                     17 Planned

DISN T&E Replacement                                 -                           -                     40 Planned

DoD Enterprise Help Desk                             -                           -                      2 Planned

DNS Hardening                                        -                           -                      1 Planned

IP Compression                                       -                           -                      6 Planned

VoIP Enterprise Session Controllers                  -                           -                      3 Planned

Information Sharing Services Central                 -                           -                      2 Planned

Communications Security (COMSEC)                82 Devices                      -                        45 Planned


JWICS:

ATM to IP transition Router deployments         10 Completed           Planned                  68 Planned     

10GE encryptors deployed Encryptor upgrades     10 Completed            12 Planned                   9 Planned 

WAN Optimizers Optimizer deployments            10 Completed            12 Planned                   9 Planned

JWICS Transport Core Fit Up Actions             3 Sites Started              -                       5 Planned

JWICS SATCOM Modernization                    11 Sites Decommissioned        -                       5 Planned

JWICS legacy Core Decommissioning              N/A due to Sequester                                  5 Planned

DoD Mobility:

Mobility Gateway installations                        -                 4 Planned                    2 Planned
                
ISR Transport Service:

Transrating/Transcoding                              -                       -
         
             
                 JWICS
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                                             Space and Naval Warfare System Center (SPAWAR)
                                             Charleston, SC
                                             
                                                 
                                                     2013
                                                     SPAWAR, SC
                                                     2013-04
                                                     2013-07
                                                     3.000
                                                     0.051
                                                     false
                                                     2012-11
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2014
                                                     SPAWAR, SC
                                                     2014-04
                                                     2014-07
                                                     3.000
                                                     0.051
                                                     true
                                                     2013-11
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                         
                                             TBD
                                             DITCO SCOTT AFB, IL
                                             
                                                 
                                                     2018
                                                     DITCO SCOTT AFB, IL
                                                     2018-01
                                                     2018-03
                                                     2.000
                                                     0.884
                                                     false
                                                     2017-11
                                                     TBD
                                                
                                                 
                                                     2015
                                                     SPAWAR, SC
                                                     2015-01
                                                     2015-03
                                                     1.000
                                                     0.086
                                                     true
                                                     2014-11
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2017
                                                     DITCO SCOTT AFB, IL
                                                     2017-01
                                                     2017-03
                                                     1.000
                                                     0.102
                                                     false
                                                     2016-11
                                                     TBD
                                                
                                            
                                        
                                    
                                
                                 
                                     Edge Equipment (FY15 - FY17)
                                     
                                         
                                             8
                                             8
                                             35
                                             48
                                        
                                         
                                             2.4
                                             2.4
                                             2.45
                                             3.36
                                             true
                                        
                                         
                                             0.3
                                             0.3
                                             0.07
                                             0.07
                                        
                                    
                                     
                                         
                                             TBD
                                             DITCO SCOTT AFB, IL
                                             
                                                 
                                                     2015
                                                     SPAWAR, SC
                                                     2015-01
                                                     2015-03
                                                     8.000
                                                     0.300
                                                     true
                                                     2014-11
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2017
                                                     DITCO SCOTT AFB, IL
                                                     2017-01
                                                     2017-03
                                                     48.000
                                                     0.070
                                                     false
                                                     2016-11
                                                     TBD
                                                
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-01
                                                     2016-03
                                                     35.000
                                                     0.070
                                                     false
                                                     2015-11
                                                     TBD
                                                
                                            
                                        
                                    
                                
                                 
                                     CERP of EDGE (FY18)
                                     
                                         
                                             23
                                             64
                                        
                                         
                                             2.3
                                             6.4
                                             true
                                        
                                         
                                             0.1
                                             0.1
                                        
                                    
                                     
                                         
                                             TBD
                                             DITCO SCOTT AFB, IL
                                             
                                                 
                                                     2019
                                                     DITCO SCOTT AFB, IL
                                                     2019-01
                                                     2019-03
                                                     64.000
                                                     0.100
                                                     false
                                                     2017-11
                                                     TBD
                                                
                                                 
                                                     2018
                                                     DITCO SCOTT AFB, IL
                                                     2018-01
                                                     2018-03
                                                     23.000
                                                     0.100
                                                     false
                                                     2017-11
                                                     TBD
                                                
                                            
                                        
                                    
                                
                                 
                                     JWICS Core Routers (CISCO) Interface Card (FY15-17)
                                     
                                         
                                             2
                                             2
                                             20
                                             10
                                             20
                                             15
                                        
                                         
                                             0.16
                                             0.16
                                             1.6
                                             0.8
                                             1.6
                                             1.2
                                             true
                                        
                                         
                                             0.08
                                             0.08
                                             0.08
                                             0.08
                                             0.08
                                             0.08
                                        
                                    
                                     
                                         
                                             TBD
                                             DITCO SCOTT AFB, IL
                                             
                                                 
                                                     2017
                                                     DITCO SCOTT AFB, IL
                                                     2017-01
                                                     2017-03
                                                     10.000
                                                     0.080
                                                     false
                                                     2016-11
                                                     TBD
                                                
                                                 
                                                     2019
                                                     DITCO SCOTT AFB, IL
                                                     2019-01
                                                     2019-03
                                                     15.000
                                                     0.080
                                                     false
                                                     2018-11
                                                     TBD
                                                
                                                 
                                                     2015
                                                     SPAWAR, SC
                                                     2015-01
                                                     2015-03
                                                     2.000
                                                     0.080
                                                     true
                                                     2014-11
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-01
                                                     2016-03
                                                     20.000
                                                     0.080
                                                     false
                                                     2015-11
                                                     TBD
                                                
                                                 
                                                     2018
                                                     DITCO SCOTT AFB, IL
                                                     2018-01
                                                     2018-03
                                                     20.000
                                                     0.080
                                                     false
                                                     2017-11
                                                     TBD
                                                
                                            
                                        
                                    
                                
                                 
                                     Contract Fees
                                     
                                         
                                             1
                                             1
                                             1
                                             1
                                             1
                                             1
                                             1
                                        
                                         
                                             0.336
                                             0.589
                                             0.589
                                             0.611
                                             0.614
                                             0.643
                                             0.608
                                             true
                                        
                                         
                                             0.336
                                             0.589
                                             0.589
                                             0.611
                                             0.614
                                             0.643
                                             0.608
                                        
                                    
                                     
                                         
                                             TBD
                                             DITCO SCOTT AFB, IL
                                             
                                                 
                                                     2019
                                                     DITCO SCOTT AFB, IL
                                                     2019-01
                                                     2019-03
                                                     1.000
                                                     0.608
                                                     false
                                                     2018-11
                                                     TBD
                                                
                                                 
                                                     2015
                                                     Space and Naval Warfare System Center (SPAWAR) / Charleston, SC
                                                     2015-01
                                                     2015-03
                                                     1.000
                                                     0.589
                                                     true
                                                     2014-11
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2018
                                                     DITCO SCOTT AFB, IL
                                                     2018-01
                                                     2018-03
                                                     1.000
                                                     0.643
                                                     false
                                                     2017-11
                                                     TBD
                                                
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-01
                                                     2016-03
                                                     1.000
                                                     0.611
                                                     false
                                                     2015-11
                                                     TBD
                                                
                                                 
                                                     2017
                                                     DITCO SCOTT AFB, IL
                                                     2017-01
                                                     2017-03
                                                     1.000
                                                     0.614
                                                     false
                                                     2016-11
                                                     TBD
                                                
                                            
                                        
                                         
                                             SPAWAR
                                             Charleston, SC
                                             
                                                 
                                                     2014
                                                     Space and Naval Warfare System Center (SPAWAR) / Charleston, SC
                                                     2014-04
                                                     2014-07
                                                     1.000
                                                     0.336
                                                     true
                                                     2013-11
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     17.88
                                     11.185
                                     9.377
                                     7.855
                                     7.855
                                     7.901
                                     8.516
                                     8.651
                                     8.869
                                     true
                                
                            
                        
                         
                             
                        
                         
                             
                                 17.88
                                 11.185
                                 9.377
                                 7.855
                                 7.855
                                 7.901
                                 8.516
                                 8.651
                                 8.869
                                 true
                            
                        
                    
                
            
             
                 Technical Refresh
                 
                 
                     
                         162.375
                         99.066
                         55.588
                         56.97
                         56.97
                         67.882
                         86.523
                         108.347
                         109.455
                         true
                    
                     
                         162.375
                         99.066
                         55.588
                         56.97
                         56.97
                         67.882
                         86.523
                         108.347
                         109.455
                         true
                    
                     
                         162.375
                         99.066
                         55.588
                         56.97
                         56.97
                         67.882
                         86.523
                         108.347
                         109.455
                         true
                    
                
                 
                     
                         
                             
                                 
                                     COMSEC Refresh
                                     
                                         
                                             160
                                             1
                                             76
                                             76
                                        
                                         
                                             8.74
                                             6.34
                                             5.776
                                             5.776
                                             true
                                        
                                         
                                             0.055
                                             6.34
                                             0.076
                                             0.076
                                        
                                    
                                     
                                         
                                             NSA
                                             Ft Meade, MD
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     6.330
                                                     false
                                                     2013-03
                                                     C
                                                     FP
                                                
                                                 
                                                     2016
                                                     Scott AFB, IL
                                                     2016-03
                                                     2016-06
                                                     76.000
                                                     0.073
                                                     true
                                                     2015-12
                                                     C
                                                     FP
                                                
                                                 
                                                     2017
                                                     Scott AFB, IL
                                                     2017-03
                                                     2017-06
                                                     76.000
                                                     0.073
                                                     true
                                                     2016-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     Optical Refresh SN9000 + Cards
                                     
                                         
                                             15
                                        
                                         
                                             3.495
                                             true
                                        
                                         
                                             0.233
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     GSM ETI / Various
                                                     2014-04
                                                     2014-06
                                                     15.000
                                                     0.233
                                                     true
                                                     2013-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     DISN Core Router Refresh
                                     
                                         
                                             1
                                             55
                                        
                                         
                                             21.289
                                             11.55
                                             true
                                        
                                         
                                             21.289
                                             0.21
                                        
                                    
                                     
                                         
                                             TBD
                                             TBD
                                             
                                                 
                                                     2017
                                                     Scott AFB, IL
                                                     2017-03
                                                     2017-06
                                                     55.000
                                                     0.210
                                                     true
                                                     2016-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     21.289
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     OTN EOL (Optical Refresh)
                                     
                                         
                                             1
                                             11
                                             12
                                        
                                         
                                             6.585
                                             4.169
                                             4.56
                                             true
                                        
                                         
                                             6.585
                                             0.379
                                             0.38
                                        
                                    
                                     
                                         
                                             TBD
                                             TBD
                                             
                                                 
                                                     2016
                                                     Scott AFB, IL
                                                     2016-03
                                                     2016-06
                                                     11.000
                                                     0.379
                                                     true
                                                     2015-12
                                                     C
                                                     FP
                                                
                                                 
                                                     2017
                                                     Scott AFB, IL
                                                     2017-03
                                                     2017-06
                                                     12.000
                                                     0.380
                                                     true
                                                     2016-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     6.585
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     Timing and Synchronization (T&S)
                                     
                                         
                                             1
                                        
                                         
                                             4
                                             true
                                        
                                         
                                             4
                                        
                                    
                                     
                                         
                                             GSM P&S, GSM ETI
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     4.000
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     T&S ENG/Install/Warehousing
                                     
                                         
                                             1
                                        
                                         
                                             1.261
                                             true
                                        
                                         
                                             1.261
                                        
                                    
                                     
                                         
                                             DGS, GSM-RTI
                                             Ft Meade
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-07
                                                     1.000
                                                     1.261
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     VoSIP Equipment
                                     
                                         
                                             1
                                        
                                         
                                             0.136
                                             true
                                        
                                         
                                             0.136
                                        
                                    
                                     
                                         
                                             DNMSSG, GSM-ETI
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     0.136
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation Net Enhancement
                                     
                                         
                                             1
                                        
                                         
                                             3.933
                                             true
                                        
                                         
                                             3.933
                                        
                                    
                                     
                                         
                                             DGS, GSM-ETI
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott IL, AFB
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     3.933
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     SBU Voice On Netting
                                     
                                         
                                             1
                                        
                                         
                                             0.025
                                             true
                                        
                                         
                                             0.025
                                        
                                    
                                     
                                         
                                             DNMSSG, GSM-ETI
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     0.025
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     Unified Capabilities Evolution
                                     
                                         
                                             1
                                        
                                         
                                             0.6
                                             true
                                        
                                         
                                             0.6
                                        
                                    
                                     
                                         
                                             DNMSS-G, GSM-ETI, GSM-O
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     0.600
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     Voice Conditioning
                                     
                                         
                                             1
                                             1
                                        
                                         
                                             2.665
                                             2.997
                                             true
                                        
                                         
                                             2.665
                                             2.997
                                        
                                    
                                     
                                         
                                             DNMSSG, GSM-ETI, GSM-O
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     2.997
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     Voice Signaling
                                     
                                         
                                             1
                                             1
                                        
                                         
                                             5.105
                                             2.024
                                             true
                                        
                                         
                                             5.105
                                             2.024
                                        
                                    
                                     
                                         
                                             DNMSS-G, GSM-ETI, GSM-O
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     2.024
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     DMS (Organizational Message Service)
                                     
                                         
                                             1
                                        
                                         
                                             0.753
                                             true
                                        
                                         
                                             0.753
                                        
                                    
                                     
                                         
                                             Northrup Grumman
                                             Various
                                             
                                                 
                                                     2013
                                                     Scott AFB, IL
                                                     2013-03
                                                     2013-06
                                                     1.000
                                                     0.753
                                                     false
                                                     2012-12
                                                     C
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     COMSEC Installs and Shipping
                                     
                                         
                                             153
                                             285
                                             400
                                             400
                                        
                                         
                                             3.06
                                             8.265
                                             12.4
                                             12.4
                                             true
                                        
                                         
                                             0.02
                                             0.029
                                             0.031
                                             0.031
                                        
                                    
                                     
                                         
                                             MYKOTRONX
                                             MD
                                             
                                                 
                                                     2014
                                                     Ft. Meade, MD
                                                     2014-04
                                                     2014-09
                                                     153.000
                                                     0.020
                                                     true
                                                     2014-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2017
                                                     Ft. Meade, MD
                                                     2017-04
                                                     2017-09
                                                     285.000
                                                     0.029
                                                     true
                                                     2017-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2018
                                                     Ft. Meade, MD
                                                     2018-04
                                                     2018-09
                                                     400.000
                                                     0.031
                                                     false
                                                     2018-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2019
                                                     Ft. Meade, MD
                                                     2019-04
                                                     2019-09
                                                     400.000
                                                     0.031
                                                     false
                                                     2019-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     COMSEC Refresh/ KIV-7M
                                     
                                         
                                             144
                                             107
                                             107
                                             0
                                             0
                                             253
                                             253
                                        
                                         
                                             1.728
                                             2.996
                                             2.996
                                             0.000
                                             0.000
                                             7.337
                                             7.337
                                             true
                                        
                                         
                                             0.012
                                             0.028
                                             0.028
                                             0.000
                                             0.000
                                             0.029
                                             0.029
                                        
                                    
                                     
                                         
                                             NSA
                                             MD
                                             
                                                 
                                                     2015
                                                     DITCO, IL
                                                     2015-03
                                                     2015-08
                                                     107.000
                                                     0.028
                                                     true
                                                     2014-12
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2018
                                                     DITCO, IL
                                                     2018-04
                                                     2018-09
                                                     253.000
                                                     0.029
                                                     false
                                                     2018-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2014
                                                     DITCO, IL
                                                     2014-04
                                                     2014-09
                                                     144.000
                                                     0.012
                                                     true
                                                     2014-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     COMSEC Refresh KG-175 A/B
                                     
                                         
                                             214
                                             279
                                             279
                                        
                                         
                                             6.206
                                             8.37
                                             8.37
                                             true
                                        
                                         
                                             0.029
                                             0.03
                                             0.03
                                        
                                    
                                     
                                         
                                             General Dynamics
                                             Scottsdale, AZ
                                             
                                                 
                                                     2019
                                                     DITCO Scott AFB, IL
                                                     2019-04
                                                     2019-06
                                                     279.000
                                                     0.030
                                                     true
                                                     C
                                                     FFP
                                                
                                                 
                                                     2018
                                                     DITCO Scott AFB, IL
                                                     2018-04
                                                     2018-06
                                                     279.000
                                                     0.030
                                                     true
                                                     2018-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2017
                                                     DITCO Scott AFB, IL
                                                     2017-04
                                                     2017-06
                                                     214.000
                                                     0.029
                                                     true
                                                     2017-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     Network Management Enhancements Multi Protocol Label Switching (MPLS) (CISCO) Cards
                                     
                                         
                                             35
                                             65
                                             65
                                             28
                                        
                                         
                                             3.115
                                             3.38
                                             3.38
                                             6.972
                                             true
                                        
                                         
                                             0.089
                                             0.052
                                             0.052
                                             0.249
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2017
                                                     DITCO, IL
                                                     2017-04
                                                     2017-06
                                                     28.000
                                                     0.249
                                                     true
                                                     2017-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2014
                                                     DITCO, IL
                                                     2014-05
                                                     2014-08
                                                     35.000
                                                     0.089
                                                     true
                                                     2014-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2015
                                                     DITCO, IL
                                                     2015-05
                                                     2015-08
                                                     65.000
                                                     0.052
                                                     true
                                                     2015-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     IP Video Suite - Enterprise Video (resulting from Pilot)
                                     
                                         
                                             4
                                             4
                                        
                                         
                                             3.02
                                             3.02
                                             true
                                        
                                         
                                             0.755
                                             0.755
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2015
                                                     DITCO, IL
                                                     2015-02
                                                     2015-08
                                                     4.000
                                                     3.541
                                                     true
                                                     2014-12
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     Core Router Refresh - Juniper T320 and Ancillary Equipment
                                     
                                         
                                             17
                                             17
                                             8
                                             8
                                             8
                                        
                                         
                                             7.395
                                             7.395
                                             12.096
                                             11.936
                                             11.936
                                             true
                                        
                                         
                                             0.435
                                             0.435
                                             1.512
                                             1.492
                                             1.492
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2018
                                                     DITCO SCOTT AFB, IL
                                                     2018-05
                                                     2018-08
                                                     8.000
                                                     1.492
                                                     false
                                                     2018-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2019
                                                     DITCO SCOTT AFB, IL
                                                     2019-05
                                                     2019-08
                                                     8.000
                                                     1.492
                                                     false
                                                     2019-03
                                                     C
                                                     FFP
                                                
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-05
                                                     2016-08
                                                     8.000
                                                     1.512
                                                     true
                                                     2016-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2014-04
                                                     2015-06
                                                     17.000
                                                     0.435
                                                     true
                                                     2014-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     Enterprise VoIP
                                     
                                         
                                             0
                                             0
                                             3
                                             3
                                        
                                         
                                             0.000
                                             0.000
                                             5.001
                                             5.001
                                             true
                                        
                                         
                                             0.000
                                             0.000
                                             1.667
                                             1.667
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-04
                                                     2016-08
                                                     3.000
                                                     1.667
                                                     true
                                                     2016-03
                                                     C
                                                     FFP
                                                
                                                 
                                                     2017
                                                     DITCO SCOTT AFB, IL
                                                     2017-04
                                                     2017-08
                                                     3.000
                                                     1.667
                                                     true
                                                     2017-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     C-PE Replacement (IPT-PE)
                                     
                                         
                                             18
                                        
                                         
                                             3.996
                                             true
                                        
                                         
                                             0.222
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     DITCO
                                                     2014-05
                                                     2014-08
                                                     18.000
                                                     0.222
                                                     true
                                                     2014-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     IAP Router Replacement
                                     
                                         
                                             10
                                             10
                                             10
                                             0
                                             19
                                             19
                                        
                                         
                                             4.7
                                             4.7
                                             4.7
                                             0.000
                                             6.878
                                             6.878
                                             true
                                        
                                         
                                             0.47
                                             0.47
                                             0.47
                                             0.000
                                             0.362
                                             0.362
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2018
                                                     DITCO SCOTT AFB, IL
                                                     2018-04
                                                     2018-08
                                                     19.000
                                                     0.362
                                                     false
                                                     2018-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2019
                                                     DITCO SCOTT AFB, IL
                                                     2019-04
                                                     2019-08
                                                     19.000
                                                     0.362
                                                     false
                                                     2019-03
                                                     C
                                                     FFP
                                                
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-04
                                                     2016-08
                                                     10.000
                                                     0.470
                                                     true
                                                     2016-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-04
                                                     2015-08
                                                     10.000
                                                     0.470
                                                     true
                                                     2015-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     OTS Cienna
                                     
                                         
                                             0
                                             0
                                             10
                                             26
                                             27
                                             28
                                        
                                         
                                             0.000
                                             0.000
                                             10.27
                                             26.702
                                             28.636
                                             29.744
                                             true
                                        
                                         
                                             0.000
                                             0.000
                                             1.027
                                             1.027
                                             1.061
                                             1.062
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2017
                                                     DITCO SCOTT AFB, IL
                                                     2017-04
                                                     2017-08
                                                     26.000
                                                     1.027
                                                     false
                                                     2017-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-04
                                                     2016-08
                                                     10.000
                                                     1.027
                                                     false
                                                     2016-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2019
                                                     DITCO SCOTT AFB, IL
                                                     2019-04
                                                     2019-08
                                                     28.000
                                                     1.062
                                                     false
                                                     2019-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2018
                                                     DITCO SCOTT AFB, IL
                                                     2018-04
                                                     2018-08
                                                     27.000
                                                     1.061
                                                     false
                                                     2018-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     P/OTN Layer
                                     
                                         
                                             24
                                             15
                                             32
                                             32
                                        
                                         
                                             18.336
                                             11.46
                                             25.248
                                             25.248
                                             true
                                        
                                         
                                             0.764
                                             0.764
                                             0.789
                                             0.789
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-04
                                                     2016-08
                                                     24.000
                                                     0.764
                                                     false
                                                     2016-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2018
                                                     DITCO SCOTT AFB, IL
                                                     2018-04
                                                     2018-08
                                                     32.000
                                                     0.789
                                                     false
                                                     2018-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2019
                                                     DITCO SCOTT AFB, IL
                                                     2019-04
                                                     2019-08
                                                     32.000
                                                     0.789
                                                     false
                                                     2019-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2017
                                                     DITCO SCOTT AFB, IL
                                                     2017-04
                                                     2017-08
                                                     15.000
                                                     0.764
                                                     false
                                                     2017-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     Optical Transport Network EMS
                                     
                                         
                                             1
                                        
                                         
                                             2.001
                                             true
                                        
                                         
                                             2.001
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-04
                                                     2016-08
                                                     1.000
                                                     2.001
                                                     true
                                                     2016-03
                                                     C
                                                     CPFF
                                                
                                            
                                        
                                    
                                
                                 
                                     DCN Refresh
                                     
                                         
                                             4
                                             4
                                             4
                                             18
                                             18
                                        
                                         
                                             3.5
                                             3.5
                                             3.5
                                             7.542
                                             7.542
                                             true
                                        
                                         
                                             0.875
                                             0.875
                                             0.875
                                             0.419
                                             0.419
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2018
                                                     DITCO SCOTT AFB, IL
                                                     2018-04
                                                     2018-08
                                                     18.000
                                                     0.419
                                                     false
                                                     2018-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-04
                                                     2016-08
                                                     4.000
                                                     0.875
                                                     true
                                                     2016-03
                                                     C
                                                     CPFF
                                                
                                                 
                                                     2019
                                                     DITCO SCOTT AFB, IL
                                                     2019-04
                                                     2019-08
                                                     18.000
                                                     0.419
                                                     false
                                                     2019-03
                                                     C
                                                     FFP
                                                
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-02
                                                     2015-04
                                                     4.000
                                                     0.875
                                                     true
                                                     2014-12
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     DATMS Upgrade existing NIPRnet routers
                                     
                                         
                                             14
                                        
                                         
                                             5.88
                                             true
                                        
                                         
                                             0.42
                                        
                                    
                                
                                 
                                     DATMS Upgrade existing SIPRnet routers
                                     
                                         
                                             22
                                        
                                         
                                             4.972
                                             true
                                        
                                         
                                             0.226
                                        
                                    
                                
                                 
                                     DATMS New NIPRnet routers
                                     
                                         
                                             10
                                        
                                         
                                             5.09
                                             true
                                        
                                         
                                             0.509
                                        
                                    
                                
                                 
                                     DATMS KIV-175A Encryptor
                                     
                                         
                                             52
                                        
                                         
                                             1.3
                                             true
                                        
                                         
                                             0.025
                                        
                                    
                                
                                 
                                     Optical Refresh ODXC
                                     
                                         
                                             5
                                        
                                         
                                             4.65
                                             true
                                        
                                         
                                             0.93
                                        
                                    
                                
                                 
                                     Optical Refresh MSPP
                                     
                                         
                                             46
                                        
                                         
                                             9.43
                                             true
                                        
                                         
                                             0.205
                                        
                                    
                                
                                 
                                     Optical Refresh M13
                                     
                                         
                                             43
                                        
                                         
                                             7.912
                                             true
                                        
                                         
                                             0.184
                                        
                                    
                                
                                 
                                     Core Router Refresh Worldwide Cards and Ports
                                     
                                         
                                             784
                                        
                                         
                                             12.544
                                             true
                                        
                                         
                                             0.016
                                        
                                    
                                
                                 
                                     QOS Router (SEWP)
                                     
                                         
                                             1
                                        
                                         
                                             1.446
                                             true
                                        
                                         
                                             1.446
                                        
                                    
                                
                                 
                                     QOS Router (TO-33)
                                     
                                         
                                             1
                                        
                                         
                                             7.468
                                             true
                                        
                                         
                                             7.468
                                        
                                    
                                
                                 
                                     OSS Refresh
                                     
                                         
                                             1
                                             1
                                        
                                         
                                             3.105
                                             7
                                             true
                                        
                                         
                                             3.105
                                             7
                                        
                                    
                                
                                 
                                     IP Video Pilot
                                     
                                         
                                             1
                                        
                                         
                                             4
                                             true
                                        
                                         
                                             4
                                        
                                    
                                
                                 
                                     OTN for DATMS Elimination (Optical Refresh)
                                     
                                         
                                             1
                                        
                                         
                                             22.823
                                             true
                                        
                                         
                                             22.823
                                        
                                    
                                
                                 
                                     Eng/Site Surveys/Install
                                     
                                         
                                             1
                                        
                                         
                                             5.8
                                             true
                                        
                                         
                                             5.8
                                        
                                    
                                
                                 
                                     MFS and MFSS
                                     
                                         
                                             4
                                        
                                         
                                             8.512
                                             true
                                        
                                         
                                             2.128
                                        
                                    
                                
                                 
                                     Core Router ENG/Site Surveys/Warehousing
                                     
                                         
                                             1
                                        
                                         
                                             5.6
                                             true
                                        
                                         
                                             5.6
                                        
                                    
                                
                                 
                                     MPLS
                                     
                                         
                                             1
                                        
                                         
                                             3.9
                                             true
                                        
                                         
                                             3.9
                                        
                                    
                                
                                 
                                     CRM
                                     
                                         
                                             1
                                        
                                         
                                             0.828
                                             true
                                        
                                         
                                             0.828
                                        
                                    
                                
                                 
                                     Information System Sharing
                                     
                                         
                                             1
                                             2
                                        
                                         
                                             2.105
                                             2.01
                                             true
                                        
                                         
                                             2.105
                                             1.005
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2016
                                                     DITCO SCOTT AFB, IL
                                                     2016-04
                                                     2016-08
                                                     2.000
                                                     1.005
                                                     true
                                                     2016-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     MFS Enchanments
                                     
                                         
                                             1
                                        
                                         
                                             8.605
                                             true
                                        
                                         
                                             8.605
                                        
                                    
                                
                                 
                                     Order Entry
                                     
                                         
                                             1
                                        
                                         
                                             3.762
                                             true
                                        
                                         
                                             3.762
                                        
                                    
                                
                                 
                                     Rapid Provisioning
                                     
                                         
                                             1
                                        
                                         
                                             3.105
                                             true
                                        
                                         
                                             3.105
                                        
                                    
                                
                                 
                                     CORE Router Refresh
                                     
                                         
                                             1
                                        
                                         
                                             19.955
                                             true
                                        
                                         
                                             19.955
                                        
                                    
                                
                                 
                                     Optical Refresh
                                     
                                         
                                             1
                                        
                                         
                                             17.425
                                             true
                                        
                                         
                                             17.425
                                        
                                    
                                
                                 
                                     Network Management Enhancement (MPLS)
                                     
                                         
                                             1
                                        
                                         
                                             2.105
                                        
                                         
                                             2.105
                                        
                                    
                                
                                 
                                     Juniper M40E Replacement
                                     
                                         
                                             52
                                        
                                         
                                             7.488
                                        
                                         
                                             0.144
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     DITCO SCOTT AFB, IL
                                                     2014-04
                                                     2014-06
                                                     52.000
                                                     0.144
                                                     true
                                                     2014-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     DISN Converged Access for DATMS Elimination
                                     
                                         
                                             36
                                        
                                         
                                             10.98
                                        
                                         
                                             0.305
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     DITCO SCOTT AFB, IL
                                                     2014-02
                                                     2014-04
                                                     36.000
                                                     0.305
                                                     true
                                                     2013-12
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Domain Name System (DNS)
                                     
                                         
                                             1
                                             1
                                        
                                         
                                             0.25
                                             0.25
                                        
                                         
                                             0.25
                                             0.25
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-02
                                                     2015-04
                                                     1.000
                                                     0.250
                                                     true
                                                     2014-12
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     CISCO and Juniper Cart Replacement
                                     
                                         
                                             48
                                        
                                         
                                             5.568
                                        
                                         
                                             0.116
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     DITCO SCOTT AFB, IL
                                                     2014-04
                                                     2014-06
                                                     48.000
                                                     0.116
                                                     true
                                                     2014-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Juniper PIC + Insalls
                                     
                                         
                                             28
                                        
                                         
                                             10.752
                                        
                                         
                                             0.384
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     DITCO SCOTT AFB, IL
                                                     2014-04
                                                     2014-06
                                                     28.000
                                                     0.384
                                                     true
                                                     2014-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Information Security Systems (ISS) (cross-domain solution)
                                     
                                         
                                             1
                                        
                                         
                                             1.8
                                        
                                         
                                             1.8
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     DITCO SCOTT AFB, IL
                                                     2014-02
                                                     2014-04
                                                     1.000
                                                     1.800
                                                     true
                                                     2013-12
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Network Configuration and Control Management (NCCM) system Replacement (NCCM-R)
                                     
                                         
                                             1
                                        
                                         
                                             0.8
                                        
                                         
                                             0.8
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     DITCO SCOTT AFB, IL
                                                     2014-02
                                                     2014-04
                                                     1.000
                                                     0.800
                                                     true
                                                     2013-12
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Logistics Support
                                     
                                         
                                             1
                                             1
                                             1
                                        
                                         
                                             1.3
                                             1.3
                                             1.3
                                        
                                         
                                             1.3
                                             1.3
                                             1.3
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     DITCO SCOTT AFB, IL
                                                     2014-02
                                                     2014-04
                                                     1.000
                                                     1.300
                                                     true
                                                     2013-12
                                                     C
                                                     FFP
                                                
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-02
                                                     2015-04
                                                     1.000
                                                     1.300
                                                     true
                                                     2014-12
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     DISN Test & Evaluation Network (T&E)
                                     
                                         
                                             40
                                             40
                                        
                                         
                                             1.8
                                             1.8
                                        
                                         
                                             0.045
                                             0.045
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-04
                                                     2015-08
                                                     40.000
                                                     0.045
                                                     true
                                                     2015-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Internet Protocol (IP) Compression Conversion
                                     
                                         
                                             6
                                             6
                                        
                                         
                                             2.496
                                             2.496
                                        
                                         
                                             0.416
                                             0.416
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-02
                                                     2015-04
                                                     6.000
                                                     0.416
                                                     true
                                                     2014-12
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     TDM to IP Transition (sub 1.5 Mbps speed upgrade)
                                     
                                         
                                             10
                                             10
                                        
                                         
                                             1.6
                                             1.6
                                        
                                         
                                             0.16
                                             0.16
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-02
                                                     2015-04
                                                     10.000
                                                     0.160
                                                     true
                                                     2014-12
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Voice over Internet Protocol (VoIP) Enterprise Session Controllers (ESCs)
                                     
                                         
                                             3
                                             3
                                        
                                         
                                             5.001
                                             5.001
                                        
                                         
                                             1.667
                                             1.667
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-04
                                                     2015-08
                                                     3.000
                                                     1.667
                                                     true
                                                     2015-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Enterprise E-911 Emergency Services (ESC feature)
                                     
                                         
                                             1
                                             1
                                        
                                         
                                             5
                                             5
                                        
                                         
                                             5
                                             5
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-04
                                                     2015-08
                                                     1.000
                                                     5.000
                                                     true
                                                     2015-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Information Security Stems (ISS) Central
                                     
                                         
                                             2
                                             2
                                        
                                         
                                             1.5
                                             1.5
                                        
                                         
                                             0.75
                                             0.75
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-04
                                                     2015-08
                                                     2.000
                                                     0.750
                                                     true
                                                     2015-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Tactical Internet Protocol (IP) Network
                                     
                                         
                                             16
                                             16
                                        
                                         
                                             7.44
                                             7.44
                                        
                                         
                                             0.465
                                             0.465
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2015
                                                     DITCO SCOTT AFB, IL
                                                     2015-04
                                                     2015-08
                                                     16.000
                                                     0.465
                                                     true
                                                     2015-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                                 
                                     Voice ISP
                                     
                                         
                                             2
                                        
                                         
                                             1.5
                                        
                                         
                                             0.75
                                        
                                    
                                     
                                         
                                             GSM ETI
                                             Various
                                             
                                                 
                                                     2014
                                                     DITCO SCOTT AFB, IL
                                                     2014-04
                                                     2014-06
                                                     2.000
                                                     0.750
                                                     true
                                                     2014-03
                                                     C
                                                     FFP
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     146.769
                                     99.066
                                     55.582
                                     51.378
                                     51.378
                                     67.859
                                     86.492
                                     108.358
                                     109.447
                                     true
                                
                            
                        
                         
                             
                        
                         
                             
                                 146.769
                                 99.066
                                 55.582
                                 51.378
                                 51.378
                                 67.859
                                 86.492
                                 108.358
                                 109.447
                                 true
                            
                        
                    
                     
                         
                             
                                 DATMS Contract Fee
                                 
                                     
                                         4
                                    
                                     
                                         0.48
                                         true
                                    
                                     
                                         0.12
                                    
                                
                            
                             
                                 Optical Refresh Contract Fee
                                 
                                     
                                         3
                                    
                                     
                                         0.552
                                         true
                                    
                                     
                                         0.184
                                    
                                
                            
                             
                                 MFS and MFSS Contract Fee
                                 
                                     
                                         1
                                    
                                     
                                         0.2
                                         true
                                    
                                     
                                         0.2
                                    
                                
                            
                             
                                 Core Router Refresh Installation
                                 
                                     
                                         1
                                    
                                     
                                         3.7
                                         true
                                    
                                     
                                         3.7
                                    
                                
                            
                             
                                 Core Router Refresh Contract Fee
                                 
                                     
                                         1
                                    
                                     
                                         0.35
                                         true
                                    
                                     
                                         0.35
                                    
                                
                            
                             
                                 DATMS (NM-MPLS) Performance Management Collection and Analysis
                                 
                                     
                                         1
                                         16
                                         16
                                    
                                     
                                         0.355
                                         5.6
                                         5.6
                                         true
                                    
                                     
                                         0.355
                                         0.35
                                         0.35
                                    
                                
                                 
                                     
                                         GSM ETI
                                         Various
                                         
                                             
                                                 2015
                                                 DITCO SCOTT AFB, IL
                                                 2015-04
                                                 2015-08
                                                 16.000
                                                 0.350
                                                 true
                                                 2014-03
                                                 C
                                                 FFP
                                            
                                        
                                    
                                
                            
                             
                                 DATMS (NM-MPLS) Site Performance and Collection Probe
                                 
                                     
                                         5
                                    
                                     
                                         1.325
                                         true
                                    
                                     
                                         0.265
                                    
                                
                            
                             
                                 DATMS (NM-MPLS) Contract Fee
                                 
                                     
                                         1
                                    
                                     
                                         0.044
                                         true
                                    
                                     
                                         0.044
                                    
                                
                            
                             
                                 QOS Router Installation
                                 
                                     
                                         1
                                    
                                     
                                         1.126
                                         true
                                    
                                     
                                         1.126
                                    
                                
                            
                             
                                 Site Surveys
                                 
                                     
                                         38
                                    
                                     
                                         1.007
                                         true
                                    
                                     
                                         0.027
                                    
                                
                            
                             
                                 DATMS Installation
                                 
                                     
                                         34
                                    
                                     
                                         5.916
                                         true
                                    
                                     
                                         0.174
                                    
                                
                            
                        
                         
                             
                                 15.074
                                 5.6
                                 5.6
                                 true
                            
                        
                         Technical Refresh
                    
                
            
             
                 EPC/SECN
                 
                 
                     
                         3.418
                         2.191
                         1.839
                         1.624
                         1.624
                         1.622
                         1.654
                         1.656
                         1.701
                         true
                    
                     
                         3.418
                         2.191
                         1.839
                         1.624
                         1.624
                         1.622
                         1.654
                         1.656
                         1.701
                         true
                    
                     
                         3.418
                         2.191
                         1.839
                         1.624
                         1.624
                         1.622
                         1.654
                         1.656
                         1.701
                         true
                    
                
                 
                     
                         EPC/SECN - Hardware
                         
                             
                                 
                                     EPC/SECN Component Upgrades
                                     
                                         
                                             24
                                             69
                                             47
                                             27
                                             27
                                             6
                                             6
                                             52
                                             52
                                        
                                         
                                             2.395
                                             2.213
                                             1.504
                                             1.485
                                             1.485
                                             1.44
                                             1.44
                                             1.456
                                             1.456
                                             true
                                        
                                         
                                             0.1
                                             0.032
                                             0.032
                                             0.055
                                             0.055
                                             0.24
                                             0.24
                                             0.028
                                             0.028
                                        
                                    
                                     
                                         
                                             Raytheon
                                             FL
                                             
                                                 
                                                     2013
                                                     Hill AFB, UT
                                                     2013-04
                                                     2014-02
                                                     69.000
                                                     0.032
                                                     false
                                                     2012-11
                                                     SS
                                                     FP
                                                
                                                 
                                                     2018
                                                     Hill AFB, UT
                                                     2018-01
                                                     2018-09
                                                     52.000
                                                     0.027
                                                     false
                                                     2017-10
                                                     SS
                                                     FP
                                                
                                                 
                                                     2017
                                                     Hill AFB, UT
                                                     2017-01
                                                     2017-10
                                                     6.000
                                                     0.236
                                                     false
                                                     2016-10
                                                     SS
                                                     FP
                                                
                                                 
                                                     2015
                                                     Hill AFB, UT
                                                     2015-03
                                                     2015-11
                                                     27.000
                                                     0.055
                                                     true
                                                     2014-11
                                                     SS
                                                     FP
                                                
                                                 
                                                     2016
                                                     Hill AFB, UT
                                                     2015-12
                                                     2016-09
                                                     6.000
                                                     0.234
                                                     false
                                                     2015-10
                                                     SS
                                                     FP
                                                
                                                 
                                                     2014
                                                     Hill AFB, UT
                                                     2014-08
                                                     2015-01
                                                     47.000
                                                     0.032
                                                     true
                                                     2014-06
                                                     2014-03
                                                     SS
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     EPC/SECN Switch Replacement Installation
                                     
                                         
                                             1
                                        
                                         
                                             0.51
                                             true
                                        
                                         
                                             0.51
                                        
                                    
                                
                            
                             
                                 
                                     2.91
                                     2.208
                                     1.504
                                     1.485
                                     1.485
                                     1.44
                                     1.44
                                     1.456
                                     1.456
                                     true
                                
                            
                        
                         
                             
                        
                         
                             
                                 2.91
                                 2.208
                                 1.504
                                 1.485
                                 1.485
                                 1.44
                                 1.44
                                 1.456
                                 1.456
                                 true
                            
                        
                    
                     
                         
                             
                                 EPC/SEC Switch Replacement Installation
                                 
                                     
                                         1
                                         21
                                         6
                                         6
                                         6
                                         6
                                         8
                                         9
                                    
                                     
                                         0.513
                                         0.336
                                         0.139
                                         0.139
                                         0.18
                                         0.214
                                         0.2
                                         0.245
                                         true
                                    
                                     
                                         0.513
                                         0.016
                                         0.023
                                         0.023
                                         0.03
                                         0.036
                                         0.025
                                         0.027
                                    
                                
                                 
                                     
                                         Raytheon
                                         FL
                                         
                                             
                                                 2015
                                                 Hill AFB, UT
                                                 2015-03
                                                 2015-11
                                                 6.000
                                                 0.022
                                                 true
                                                 2014-11
                                                 SS
                                                 FP
                                            
                                             
                                                 2014
                                                 Hill AFB, UT
                                                 2014-03
                                                 2014-09
                                                 21.000
                                                 0.016
                                                 true
                                                 2013-10
                                                 SS
                                                 FP
                                            
                                             
                                                 2018
                                                 Hill AFB, UT
                                                 2018-01
                                                 2018-09
                                                 8.000
                                                 0.027
                                                 false
                                                 2017-10
                                                 SS
                                                 FP
                                            
                                             
                                                 2016
                                                 Hill AFB, UT
                                                 2015-11
                                                 2016-08
                                                 6.000
                                                 0.023
                                                 false
                                                 2015-10
                                                 SS
                                                 FP
                                            
                                             
                                                 2017
                                                 Hill AFB, UT
                                                 2017-01
                                                 2017-10
                                                 6.000
                                                 0.024
                                                 false
                                                 2016-10
                                                 SS
                                                 FP
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 0.513
                                 0.336
                                 0.138
                                 0.138
                                 0.18
                                 0.216
                                 0.2
                                 0.243
                                 true
                            
                        
                         EPC/SECN - Support
                    
                
            
             
                 PNVC
                 
                 
                     
                         3.837
                         5.3
                         7.695
                         7.695
                         1.435
                         1.487
                         1.496
                         1.62
                         true
                    
                     
                         3.837
                         5.3
                         7.695
                         7.695
                         1.435
                         1.487
                         1.496
                         1.62
                         true
                    
                     
                         3.837
                         5.3
                         7.695
                         7.695
                         1.435
                         1.487
                         1.496
                         1.62
                         true
                    
                
                 
                     
                         PNVC
                         
                             
                                 
                                     PNVC Audio Equipment
                                     
                                         
                                             11
                                             3
                                        
                                         
                                             3.837
                                             0.621
                                             true
                                        
                                         
                                             0.349
                                             0.207
                                        
                                    
                                     
                                         
                                             Hill AFB
                                             Raytheon, FL
                                             
                                                 
                                                     2014
                                                     Hill AFB
                                                     2014-01
                                                     2014-06
                                                     3.000
                                                     0.207
                                                     true
                                                     2013-11
                                                     SS
                                                     FP
                                                
                                                 
                                                     2013
                                                     Hill AFB
                                                     2013-06
                                                     2013-09
                                                     11.000
                                                     0.349
                                                     false
                                                     SS
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     PNVC Audio Equip Depot Spares
                                     
                                         
                                             1
                                             1
                                             1
                                             1
                                             1
                                             2
                                        
                                         
                                             0.579
                                             0.205
                                             0.205
                                             0.202
                                             0.206
                                             0.4
                                             true
                                        
                                         
                                             0.579
                                             0.205
                                             0.205
                                             0.202
                                             0.206
                                             0.2
                                        
                                    
                                     
                                         
                                             Raytheon
                                             FL
                                             
                                                 
                                                     2014
                                                     Hill AFB/ UT
                                                     2014-01
                                                     2014-06
                                                     1.000
                                                     0.579
                                                     true
                                                     2013-11
                                                     SS
                                                     FP
                                                
                                                 
                                                     2015
                                                     Hill AFB/ UT
                                                     2015-01
                                                     2015-06
                                                     1.000
                                                     0.205
                                                     true
                                                     2014-11
                                                     SS
                                                     FP
                                                
                                            
                                        
                                    
                                
                                 
                                     BIG Depot Spares
                                     
                                         
                                             1
                                             2
                                        
                                         
                                             0.15
                                             0.3
                                             true
                                        
                                         
                                             0.15
                                             0.15
                                        
                                    
                                     
                                         
                                             TBD
                                             TBD
                                             
                                                 
                                                     2019
                                                     NSA, Ft. Meade
                                                     2019-03
                                                     2019-06
                                                     2.000
                                                     0.060
                                                     true
                                                     2015-01
                                                     TBD
                                                
                                                 
                                                     2018
                                                     NSA, Ft. Meade
                                                     2018-03
                                                     2018-06
                                                     1.000
                                                     0.060
                                                     false
                                                     2018-01
                                                     TBD
                                                
                                            
                                        
                                    
                                
                                 
                                     PNVC Baseband Suite (WHCA)
                                     
                                         
                                             14
                                             14
                                             2
                                             2
                                             4
                                             2
                                        
                                         
                                             2.8
                                             2.8
                                             0.4
                                             0.4
                                             0.8
                                             0.64
                                             true
                                        
                                         
                                             0.2
                                             0.2
                                             0.2
                                             0.2
                                             0.2
                                             0.32
                                        
                                    
                                     
                                         
                                             VARIOUS
                                             VARIOUS
                                             
                                                 
                                                     2016
                                                     TBD
                                                     2016-03
                                                     2016-03
                                                     2.000
                                                     0.200
                                                     false
                                                     2016-01
                                                     TBD
                                                
                                                 
                                                     2017
                                                     TBD
                                                     2017-03
                                                     2017-03
                                                     2.000
                                                     0.200
                                                     false
                                                     2017-01
                                                     TBD
                                                
                                                 
                                                     2018
                                                     TBD
                                                     2018-03
                                                     2018-03
                                                     4.000
                                                     0.200
                                                     false
                                                     2018-01
                                                     TBD
                                                
                                                 
                                                     2015
                                                     TBD
                                                     2015-03
                                                     2015-06
                                                     14.000
                                                     0.200
                                                     true
                                                     2015-01
                                                     TBD
                                                
                                            
                                        
                                    
                                
                                 
                                     PNVC BIG Units
                                     
                                         
                                             3
                                             3
                                             1
                                             2
                                        
                                         
                                             0.18
                                             0.18
                                             0.06
                                             0.12
                                             true
                                        
                                         
                                             0.06
                                             0.06
                                             0.06
                                             0.06
                                        
                                    
                                     
                                         
                                             TBD
                                             TBD
                                             
                                                 
                                                     2015
                                                     NSA, Ft. Meade
                                                     2015-03
                                                     2015-06
                                                     3.000
                                                     0.060
                                                     false
                                                     2015-01
                                                     TBD
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     3.839
                                     1.2
                                     3.185
                                     3.185
                                     0.46
                                     0.722
                                     1.156
                                     1.34
                                     true
                                
                            
                        
                         
                             
                        
                         
                             
                                 3.839
                                 1.2
                                 3.185
                                 3.185
                                 0.46
                                 0.722
                                 1.156
                                 1.34
                                 true
                            
                        
                    
                     
                         
                             
                                 Site Preparation and Equipment and Installation
                                 
                                     
                                         10
                                         11
                                         11
                                         2
                                         1
                                         0
                                         0
                                    
                                     
                                         4.1
                                         4.51
                                         4.51
                                         0.82
                                         0.41
                                         0.000
                                         0.000
                                         true
                                    
                                     
                                         0.41
                                         0.41
                                         0.41
                                         0.41
                                         0.41
                                         0.41
                                         0.41
                                    
                                
                                 
                                     
                                         Raytheon
                                         FL
                                         
                                             
                                                 2014
                                                 Hill AFB, UT
                                                 2014-03
                                                 2014-03
                                                 10.000
                                                 0.410
                                                 true
                                                 2014-01
                                                 SS
                                                 FP
                                            
                                             
                                                 2015
                                                 Hill AFB, UT
                                                 2015-03
                                                 2015-03
                                                 11.000
                                                 0.410
                                                 true
                                                 2015-01
                                                 SS
                                                 FP
                                            
                                             
                                                 2017
                                                 HiLL AFB, UT
                                                 2017-03
                                                 2017-03
                                                 1.000
                                                 0.410
                                                 false
                                                 2017-01
                                                 SS
                                                 FP
                                            
                                             
                                                 2016
                                                 Hill AFB, UT
                                                 2016-03
                                                 2016-03
                                                 2.000
                                                 0.410
                                                 false
                                                 2016-01
                                                 SS
                                                 FP
                                            
                                        
                                    
                                
                            
                             
                                 Field Installation Support (Fixed sites & Mobiles)
                                 
                                     
                                         0
                                         0
                                         2
                                         7
                                         4
                                         4
                                    
                                     
                                         0.000
                                         0.000
                                         0.08
                                         0.28
                                         0.16
                                         0.16
                                         true
                                    
                                     
                                         0.04
                                         0.04
                                         0.04
                                         0.04
                                         0.04
                                         0.04
                                    
                                
                                 
                                     
                                         Raytheon
                                         FL
                                         
                                             
                                                 2019
                                                 Hill AFB, UT
                                                 2019-03
                                                 2019-06
                                                 4.000
                                                 0.040
                                                 false
                                                 2019-01
                                                 SS
                                                 FP
                                            
                                             
                                                 2017
                                                 Hill AFB, UT
                                                 2017-03
                                                 2017-06
                                                 7.000
                                                 0.040
                                                 false
                                                 2017-01
                                                 SS
                                                 FP
                                            
                                             
                                                 2018
                                                 Hill AFB, UT
                                                 2018-03
                                                 2018-06
                                                 4.000
                                                 0.040
                                                 false
                                                 2018-01
                                                 SS
                                                 FP
                                            
                                             
                                                 2016
                                                 Hill AFB, UT
                                                 2016-03
                                                 2016-06
                                                 2.000
                                                 0.040
                                                 false
                                                 2016-01
                                                 SS
                                                 FP
                                            
                                        
                                    
                                
                            
                             
                                 Field Installation Support (A/C & Maritime)
                                 
                                     
                                         0
                                         0
                                         3
                                         3
                                         6
                                         4
                                    
                                     
                                         0.000
                                         0.000
                                         0.075
                                         0.075
                                         0.18
                                         0.12
                                         true
                                    
                                     
                                         0.03
                                         0.03
                                         0.025
                                         0.025
                                         0.03
                                         0.03
                                    
                                
                                 
                                     
                                         Raytheon
                                         FL
                                         
                                             
                                                 2016
                                                 Hill AFB, UT
                                                 2016-03
                                                 2016-06
                                                 3.000
                                                 0.030
                                                 false
                                                 2016-01
                                                 SS
                                                 FP
                                            
                                             
                                                 2017
                                                 Hill AFB, UT
                                                 2017-03
                                                 2017-06
                                                 3.000
                                                 0.030
                                                 false
                                                 2017-01
                                                 SS
                                                 FP
                                            
                                             
                                                 2018
                                                 Hill AFB, UT
                                                 2018-03
                                                 2018-06
                                                 6.000
                                                 0.030
                                                 false
                                                 2018-01
                                                 SS
                                                 FP
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 4.1
                                 4.51
                                 4.51
                                 0.975
                                 0.765
                                 0.34
                                 0.28
                                 true
                            
                        
                         PNVC Costs
                    
                
            
             
                 DoD Mobility
                 
                 
                     
                         5.999
                         5
                         4
                         4
                         true
                    
                     
                         5.999
                         5
                         4
                         4
                         true
                    
                     
                         5.999
                         5
                         4
                         4
                         true
                    
                
                 
                     
                         Hardware Cost
                         
                             
                                 
                                     Hardwares - DoD Mobility
                                     
                                         
                                             1
                                             1
                                             1
                                             1
                                        
                                         
                                             2.899
                                             5
                                             4
                                             4
                                             true
                                        
                                         
                                             2.899
                                             5
                                             4
                                             4
                                        
                                    
                                     
                                         
                                             TBD
                                             DISA
                                             
                                                 
                                                     2014
                                                     DITCO, IL
                                                     2014-01
                                                     2014-03
                                                     1.000
                                                     5.000
                                                     false
                                                     2013-10
                                                     MIPR
                                                
                                                 
                                                     2015
                                                     DITCO, IL
                                                     2015-01
                                                     2015-03
                                                     1.000
                                                     4.000
                                                     false
                                                     2014-10
                                                     MIPR
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     2.899
                                     5
                                     4
                                     4
                                     true
                                
                            
                        
                         
                             
                                 2.899
                                 5
                                 4
                                 4
                                 true
                            
                        
                    
                     
                         
                             
                                 Support - Mobility Cost
                                 
                                     
                                         1
                                    
                                     
                                         2.6
                                    
                                     
                                         2.6
                                    
                                
                            
                             
                                 Site Preparation and Enquipment Installation Cost
                                 
                                     
                                         1
                                    
                                     
                                         0.5
                                    
                                     
                                         0.5
                                    
                                
                            
                        
                         
                             
                                 3.1
                            
                        
                         Support  Activities Cost
                    
                
            
             
                 Overseas Contingency Operations (OCO)
                 
                 
                     
                         0.52
                    
                     
                         0.52
                    
                     
                         0.52
                    
                
                 
                     
                         
                             
                                 
                                     Voice Video IP Refreshment
                                     
                                         
                                             1
                                        
                                         
                                             0.52
                                        
                                         
                                             0.52
                                        
                                    
                                
                            
                             
                                 
                                     0.52
                                
                            
                        
                         
                             
                        
                         
                             
                                 0.52
                            
                        
                    
                
            
             
                 ISR
                 
                 
                     
                         0.000
                         0.000
                         0.000
                         2
                         2
                         9
                         9
                         2
                         2
                         24
                    
                     
                         0.000
                         0.000
                         0.000
                         2
                         2
                         9
                         9
                         2
                         2
                         24
                    
                     
                         0.000
                         0.000
                         0.000
                         2
                         2
                         9
                         9
                         2
                         2
                         24
                    
                
                 
                     
                         ISR
                         
                             
                                 
                                     ISR Transport – Spares (Initial and Sustainment)
                                     
                                         
                                             2
                                             2
                                             4
                                        
                                         
                                             2
                                             2
                                             4
                                        
                                         
                                             1
                                             1
                                             1
                                        
                                    
                                     
                                         
                                             TBD
                                             DISA
                                             
                                                 
                                                     2018
                                                     DISA
                                                     2018-09
                                                     2019-10
                                                     2.000
                                                     1.000
                                                     false
                                                     MIPR
                                                
                                                 
                                                     2019
                                                     DISA
                                                     2019-09
                                                     2020-10
                                                     2.000
                                                     1.000
                                                     false
                                                     MIPR
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     2
                                     2
                                     4
                                
                            
                        
                         
                             
                                 
                                     ISR Transport - Transrating/Transcoding
                                     
                                         
                                             2
                                             2
                                             2
                                        
                                         
                                             2
                                             2
                                             2
                                        
                                         
                                             1
                                             1
                                             1
                                        
                                    
                                     
                                         
                                             TBD
                                             DISA
                                             
                                                 
                                                     2015
                                                     DISA
                                                     2014-12
                                                     2016-01
                                                     2.000
                                                     1.000
                                                     false
                                                     MIPR
                                                
                                            
                                        
                                    
                                
                                 
                                     ISR Transport - Kuss MB Hub; idirect
                                     
                                         
                                             2
                                             2
                                             4
                                        
                                         
                                             3.57
                                             3.57
                                             7.14
                                        
                                         
                                             1.785
                                             1.785
                                             1.785
                                        
                                    
                                     
                                         
                                             TBD
                                             DISA
                                             
                                                 
                                                     2016
                                                     DISA
                                                     2016-07
                                                     2017-10
                                                     2.000
                                                     1.785
                                                     false
                                                     MIPR
                                                
                                                 
                                                     2017
                                                     DISA
                                                     2017-07
                                                     2018-10
                                                     2.000
                                                     1.785
                                                     false
                                                     MIPR
                                                
                                            
                                        
                                    
                                
                                 
                                     ISR Transport – Ka/Ku Terminals
                                     
                                         
                                             2
                                             2
                                             4
                                        
                                         
                                             5.43
                                             5.43
                                             10.86
                                        
                                         
                                             2.715
                                             2.715
                                             2.715
                                        
                                    
                                     
                                         
                                             TBD
                                             DISA
                                             
                                                 
                                                     2016
                                                     DISA
                                                     2016-07
                                                     2017-10
                                                     2.000
                                                     2.715
                                                     false
                                                     MIPR
                                                
                                                 
                                                     2017
                                                     DISA
                                                     2017-07
                                                     2018-10
                                                     2.000
                                                     2.715
                                                     false
                                                     MIPR
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     2
                                     2
                                     9
                                     9
                                     20
                                
                            
                        
                         
                             
                                 2
                                 2
                                 9
                                 9
                                 2
                                 2
                                 24
                            
                        
                    
                
            
        
         
             total
        
    





